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1.0

INTRODUCTION

1.1 GENERAL

The former P.R. Mallory Plant Site (Site) is located
approximately three miles east of Crawfordsville, Indiana on the north side of
State Road 32, as shown on Figure 1.1. P.R. Mallory manufactured dielectric

- capacitors at the Site from 1957 t0.1969... During this period, a variety of
dielectric fluids, including oils containing polychlorinated biphenyls (PCBs),
were used in the manufacturing process. Operations were temporarily
suspended in 1968 after a fire destroyed the impregnation room in the
northeastern section of the plant. Operations were resumed until 1969 when
a second fire destroyed the entire plant.

The Site encompasses approximately four acres. The Site
is bordered by State Road 32 on the south, Superior Moving and Storage on
the east, Little Sugar Creek on the north and Servies Enterprises (land
formerly owned by Terra Products Inc.) on the west! . Prior to
implementation of the Phase III Removal Action, a concrete slab from the
former plant building was located on the southern portion of the Site. A
pumphouse and incinerator for the former plant were located north of the
concrete slab. A ravine and intermittent stream run through the northern
portion of the Site and connect with Little Sugar Creek at the northern
boundary. The general Site layout prior to implementation of the Phase III
Removal Action is illustrated on Plan 1.

United States Environmental Protection Agency (USEPA)
issued an amended Administrative Order on August 20, 1986 which required
the respondents [Duracell International Inc. (Duracell), Terra Products (Terra),
and Superior Moving and Storage (Superior)] to implement emergency
removal activities at the former plant site.

1916 (30)

To maintain consistency with previous reports prepared by Conestoga-Rovers & Associates with
respect to the Site, this report will continue to refer to the property currently owned by Servies
Enterprises, as Terra Products property.
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In response to the Administrative Order issued by USEPA,
Duracell has implemented emergency removal activities at the Site in three
separate phases. Phase I construction activities performed at the Site included
construction of a security fence around the plant site and disposal areas,
excavation and on-Site securement of capacitors and PCB-contaminated soil
and debris within the fenced area, implementation of a comprehensive
sampling and analysis plan for Site characterization, and development and
implementation of a hydrogeological investigation.

Phase II construction activities performed at the Site
included removal of significantly contaminated soils from areas outside the
Site security fence and placement of the soils in a containment cell
constructed on the Site. This work was undertaken to minimize the potential
for the continued release of contaminants to the environment and to restrict
the public access and exposure to potentially contaminated materials.

The Phase III RA comprised the Phase III Removal
Action, implemented at the Site between November 1988 and August 1990,
and the Phase III Supplemental Removal Action, implemented at the Site
between February 1993 and August 1993 (in this report the Phase III Removal
Action and Phase III Supplemental Removal Action will be referred to |
collectively as the Phase III RA). Implementation of the Phase III RA
included the excavation and off-Site disposal of residually contaminated soil,
concrete and debris for which levels of PCB contamination exceeded
predetermined cleanup criteria approved by the Indiana Department of
Environmental Management (IDEM) and USEPA, as well as removal and
off-Site disposal of capacitor and liquid wastes.

The Phase III Removal Action Report (Phase III RAR)
presented herein identifies the activities undertaken by Duracell during the
Phase III RA. The report includes:

i) a summary of the various submissions made to USEPA and IDEM;

ii) a description of activities undertaken prior to the Phase III RA;
iii)  a description of the Phase III RA activities performed at the Site; and

1916 30) 2 CONESTOGA-ROVERS & ASSOCIATES
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iv)  areview of the sampling and analysis program implemented during
the Phase III RA.

Specific details pertaining to the sampling and analysis
program implemented during the Phase III RA are presented under separate
cover in a report entitled "Phase III Sampling and Analysis Report, Former
P.R. Mallory Plant Site, Crawfordsville, Indiana" (Phase III SAR), dated
October 1993 and prepared by Conestoga-Rovers & Associates (CRA).

12  SITE BACKGROUND

IDEM conducted a Site inspection of the former
P.R. Mallory facility on October 10, 1985. During the inspection, IDEM
representatives observed capacitors lying on the ground surface and along the
bank of a ravine adjacent to the plant site.

On April 15, 1986 IDEM representatives collected three
capacitors from the apparent capacitor disposal area. Subsequent analysis of
oil from the capacitors indicated PCB concentrations in the oil as high as
100 percent.

As a result of the Site inspections, IDEM requested the
USEPA to investigate and initiate a removal action at the Site.

On April 19, 1986, USEPA representatives conducted a Site
assessment which included a preliminary soil sampling program. The results
of the sampling program indicated that PCB concentrations in the soil in the
apparent capacitor disposal area ranged from 326 milligrams per kilogram
(mg/kg) to 165,402 mg/kg. Based on the Site assessment, an Administrative
Order was issued on June 23, 1986 to Duracell, the former Site owner and
operator, and to Terra, the Site owner as of June 23, 1986. Under the terms of
the Administrative Order, respondents were required to restrict access to the
Site; perform a contamination assessment of the facility; and develop and
implement a work plan to remove and secure capacitors and contaminated
soil and debris. A meeting was held between Duracell and IDEM on June 26,

3 CONESTOGA-ROVERS & ASSOCIATES



1986. Duracell representatives also met with IDEM and USEPA officials on
July 7, 1986 to review the Administrative Order and Duracell's proposed
schedule of work activities.

The work activities identified in Duracell's proposed
schedule included:

i) a legal boundary survey of the Site;

ii) installation of a security fence around the Site;

iii)  installation of a sediment trap and oil adsorbent boom in the ravine;

iv)  preliminary soil sampling and analysis to determine contaminants of
concern; |

V) preparation and submission of a comprehensive work plan and health
and safety plan to the Agencies (USEPA and IDEM);

vi) implementation of the approved work plan; and

vii) submission of a final report.

The legal boundary survey of the Site, initiated by
Duracell, indicated that the apparent disposal area was located outside the
former P.R. Mallory property, on land occupied by Superior.

USEPA issued an amended Administrative Order on
August 20, 1986. The amended order incorporated the work activities
identified in Duracell's proposed schedule of work activities and named
Superior as a respondent, thereby providing access to the suspected disposal
area.

Preliminary work at the Site was initiated prior to
issuance of USEPA's amended Administrative Order to ensure the response
action proceeded in an expeditious manner.

Duracell submitted a proposed sampling and analysis plan
in a report entitled "Work Plan, Initial Site Screening, Former P.R. Mallory
Plant Site, Crawfordsville, Indiana”, dated July 1986 and prepared by CRA, to
the Agencies on July 14, 1986. The plan was intended to identify
contaminants of concern present at the Site prior to development of a

1916 G0) 4 CONESTOGA-ROVERS & ASSOCIATES
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remedial work plan and health and safety plan. The sampling plan was
conditionally approved by USEPA on July 28, 1986.

Construction of a security fence around the Site and
disposal area commenced on August 11, 1986 and was completed by
August 28, 1986. A sediment trap constructed of hay bales and an oil
absorbent boom were installed in the ravine concurrently with the
installation of the fence.

The preliminary sampling and analysis program was
conducted at the Site by CRA. Samples were collected at the Site on August 6,
1986 in accordance with the approved sampling plan. The results of the
sampling program are presented in a report entitled "Initial Site Screening:
Sampling Program, Former P.R. Mallory Plant Site, Crawfordsville, Indiana”,
forwarded to the USEPA and the IDEM by Duracell on September 18, 1986.

The preliminary sampling and analysis program
confirmed the presence of PCBs, dioxins and dibenzofurans in the soil at the
Site. PCB concentrations in the soil ranged from a maximum of
130,000 mg/kg in the main disposal area to 7,200 mg/kg adjacent to the
incinerator. Concentrations of total dioxin varied from 40.1 micrograms per
kilogram (ug/kg) in the disposal area to 0.75 pg/kg in the ravine;
dibenzofuran concentrations varied from approximately 1.0 mg/kg to a
maximum concentration of 5.1 mg/kg detected in the disposal area.

Based on the results of the preliminary sampling and
analysis program Duracell developed a work plan as presented in the report
entitled "Response Action Work Plan, Former P.R. Mallory Plant Site,
Crawfordsville, Indiana" (RAWP) dated October 1986 and prepared by CRA,
for the Site . The RAWP proposed to undertake remedial activities at the Site
in two phases. Phase I of the plan included excavation and on-Site
securement of capacitors and contaminated soil and debris; implementation
of a comprehensive sampling and analysis plan; and, development and
implementation of a hydrogeological investigation. The scope of any
subsequenf action at the Site would be dependent on data generated from the

5 : CONESTOGA-ROVERS & ASSOCIATES



Phase I program. Duracell submitted the RAWP to the Agencies for review
on October 9, 1986.

Duracell met with USEPA and IDEM on October 27, 1986
to review the RAWP. A revised RAWP was forwarded to the Agencies on
October 31, 1986; the revised RAWP was accompanied by detailed
specifications and plans for the Phase I construction program, as requested by
USEPA. USEPA conditionally approved the RAWP on November 12, 1986.

A Quality Assurance Project Plan entitled "Quality
Assurance Project Plan (QAPP), Former P.R. Mallory Plant Site,
Crawfordsville, Indiana" (QAPP), dated November 1986 and prepared by
CRA, was developed to identify sampling and analytical activities associated
with the field investigation component of the RAWP. The QAPP was
forwarded to the Agencies on November 13, 1986. IDEM commented on the
QAPP by letter dated December 22, 1986. CRA responded to the comments in
a letter dated January 6, 1987.

The Phase I activities performed at the Site consisted of
three main activities including construction activities, a Site sampling and
analysis program and a hydrogeological investigation. All activities were
carried out concurrently, during the period from November 30, 1986 to
January 16, 1987.

Phase I construction activities included:

i) construction of a concrete decontamination pad;
- i) construction of a concrete soil storage cell; and
iii)  removal of capacitors, contaminated soil and debris, and on-Site
securement in the newly constructed storage cell.

Details of the Phase I construction activities performed at
the Site were submitted to the Agencies on February 23, 1987 in a report
entitled "Phase I Remedial Action Report, Former P.R. Mallory Plant Site,
Crawfordsville, Indiana" dated February 1987 and prepared by CRA.

1916 G0) 6 CONESTOGA-ROVERS & ASSOCIATES



The Site sampling and analysis program conducted during
Phase I activities involved the collection of 221 soil, 25 sediment, 19 surface
water, 10 groundwater, 3 air, 5 concrete core, and 6 surface wipe samples.
Details of the sampling and analysis program are included in a report entitled
"Phase I Sampling and Analysis Report, Former P.R. Mallory Plant Site,
Crawfordsville, Indiana" dated April 1987 and prepared by CRA, submitted to
the Agencies on April 3, 1987.

The hydrogeological investigation performed at the Site
during Phase I activities included the installation of a total of seven
observation wells at five locations on Site, and collecting representative
groundwater samples from the wells. Details of the Phase I hydrogeological
investigation are presented in a report entitled "Hydrogeological
Investigation, Interim Report, Former P.R. Mallory Plant Site, Crawfordsville,
Indiana" dated March 1987 and prepared by CRA, submitted to the Agencies
on April 3, 1987.

Following a review of the data generated during the
Phase I sampling and analysis program, an additional sampling program was
developed in order to further delineate the areal and vertical extent of
residual soil contamination at the Site. The proposed supplemental sampling
program was presented in a report entitled "Phase I Supplemental Soil
Sampling Program, Former P.R. Mallory Plant Site, Crawfordsville, Indiana"
dated April 1987 and prepared by CRA, submitted to the Agencies for review
on April 14, 1987. The Phase I supplemental soil sampling program was
conditionally approved by IDEM and USEPA by letter dated May 6, 1987. The
supplemental samples were collected at the Site between May 8 and May 15,
1987. Concurrent with the supplemental soil sampling, a second round of
groundwater samples was also collected. Details of the supplemental soil
sampling and second round of groundwater sampling are presented in
reports entitled "Phase 1 Supplemenfal Sampling and Analysis Report,
Former P.R. Mallory Plant Site, Crawfordsville, Indiana" dated
September 1987 and prepared by CRA, and "Hydrogeological Investigation
Supplemental Data Report, Former P.R. Mallory Plant Site, Crawfordsville,
Indiana" dated July 1987 and prepared by CRA; both reports were submitted to
the Agencies on July 20, 1987.

1916 G0) 7 CONESTOGA-ROVERS & ASSOCIATES



On September 11, 1987, an updated report entitled "Phase I
Supplemental Sampling and Analysis Report, Former P.R. Mallory Plant Site,
Crawfordsville, Indiana" dated September 1987 and prepared by CRA, was
forwarded to the Agencies for review. This report was revised and reissued,
to incorporate results of dioxin/furan analyses not previously included in the
original submission and to correct laboratory reporting errors for several of
the PCB results.

Based on information obtained during Phase I Remedial
Action and Phase I supplemental sampling and analysis programs, Duracell
developed an additional work plan, as detailed in a report entitled "Phase II
Response Action Work Plan, Former P.R. Mallory Plant Site, Crawfordsville,
Indiana" (Phase Il RAWP) dated October 1987 and prepared by CRA, for
additional work at the Site. Duracell submitted the Phase II RAWP to USEPA
and IDEM for review on November 5, 1987. USEPA conditionally approved
the Phase I RAWP on December 2, 1987. '

The Phase II activities performed at the Site consisted of
three main activities including construction activities, an investigative and
confirmatory sampling program, and additional hydrogeological |
investigation. All activities were carried out concurrently, during the period
of February 8, 1988 to March 14, 1988.

Phase II construction activities included:
i) construction of a second concrete storage cell;

ii) excavation of soil and debris containing elevated concentrations of
PCBs, and on-Site securement in the second concrete storage cell.
Materials excavated were formerly accessible to the public, and
included an area to the north of Superior's parking lot and the
upstream portion of the ravine invert outside the Site security fence;
and

1916 (30) 8 CONESTOGA-ROVERS & ASSOCIATES



iii)  delineation of a number of underground pipes identified at the former
plant facility.

Details of the Phase II construction activities were
submitted to the Agencies in September 1988 in a report entitled "Phase II
Remedial Action Report, Former P.R. Mallory Plant Site, Crawfordsville,
Indiana" dated September 1988 and prepared by CRA.

Details of the confirmatory and investigative sampling
program conducted during Phase II are presented in'a report entitled "Phase II
Sampling and Analysis Report, Former P.R. Mallory Plant Site,
Crawfordsville, Indiana" dated September 1988 and prepared by CRA,
submitted to the Agencies in September 1988.

The hydrogeological investigation performed at the Site
during the Phase II activities included the collection of a third round of water
samples from the seven existing on-Site observation wells and from Terra's
and Superior's wells, installation and sampling of two new shallow
observation wells, sampling of the former plant production well, and the
drilling of a borehole adjacent to the production well to obtain samples for
geologic record. Details of the Phase II hydrogeological investigation are
presented in a report entitled "Phase I Hydrogeological Investigation, Former
P.R. Mallory Plant Site, Crawfordsville, Indiana" dated September 1988 and
prepared by CRA, submitted to the Agencies in September 1988.

Following completion of the Phase II activities, Kraft Inc.
was sold to Duracell Holdings Corporation. Battery Properties Inc., a
subsidiary of Kraft, Inc., took title to properties that were not conveyed to
Duracell Holdings Corporation. The Phase III Removal Action was
conducted under the authority of Battery Properties Inc. or Kraft Inc., as
appropriate. Between completion of the Phase III Removal Action in
August 1990 and commencement of the Phase III Supplemental Removal
Action in February 1993, as detailed in this report, transactions occurred
within Kraft Inc. such that the Phase IIl Supplemental Removal Action was
conducted under the authority of Kraft General Foods, Inc. Details of the
Phase III RA are presented in the following sections.

1916 GO) 9 CONESTOGA-ROVERS & ASSOCIATES



20 PRE-CONSTR I ACTIVITIES - PHASE III REMOVAL ACTION

21 GENERAL

Based on information obtained during all previous
sampling and analysis programs and removal programs conducted at the Site,
a draft work plan entitled "Phase III Remedial Action Plan, Former
P.R. Mallory Plant Site, Crawfordsville, Indiana" (Phase III.Remedial Action
Plan) dated May 1988 and prepared by CRA was submitted to the USEPA and
IDEM for review on August 15, 1988. The Phase III Remedial Action Plan
addressed the final remediation of the Site including previously excavated
soil and debris stockpiled on Site as well as in-situ soil, sediment and debris.
Representatives of Battery Properties Inc., USEPA, IDEM, and CRA met to
discuss the Phase III Remedial Action Plan on September 2, 1988. A revised
work plan entitled "Phase III Removal Action Plan, Former P.R. Mallory
Plant Site, Crawfordsville, Indiana", (Phase III RAP) dated September 1988
and prepared by CRA, modified to incorporate the changes requested by
USEPA and IDEM during the review of the Phase IIIl Remedial Action Plan at
the September 2, 1988 meeting, was submitted to USEPA and IDEM on
September 8, 1988. |

Following submission of the revised Phase III RAP to the
Agencies, Battery Properties Inc. developed a site operations plan to provide
the basis for construction activities, sampling and analysis activities, and field
quality control procedures. Details of the site operations plan are presented in
a report entitled "Site Operations Plan, Phase III Removal Action, Former
P.R. Mallory Plant Site, Crawfordsville, Indiana "(Phase III SOP) dated
September 1988 and prepared by CRA, submitted to the USEPA and IDEM for
review on September 14, 1988. IDEM responded with comments on the
Phase III RAP and Phase III SOP by letter dated November 22, 1988. Battery
Properties responded to IDEM's comments by letter dated January 2, 1989.
IDEM subsequently agreed to the above-noted response, with the exception of
the proposed cleanup criterion for the ravine sediment, by letter dated
February 9, 1989. IDEM's letter dated February 9, 1989 required a cleanup
criterion of 1 mg/kg PCBs for the ravine sediment.

1916 GO) 10 ' CONESTOGA-ROVERS & ASSOCIATES



22  WASTE MANAGEMENT ALTERNATIVES
AND CLEANUP CRITERIA

The main component of the Phase III RA involved the
excavation, removal and disposal of residually contaminated soil, sediment,
and debris from the Site. Battery Properties evaluated cleanup alternatives
available and applicable to current Site conditions including off-Site disposal,
off-Site incineration, on-Site incineration and on-Site containment. Based on
this evaluation, Battery Properties Inc. selected off-Site disposal as the
preferred cleanup alternative for management of PCB-contaminated soil,
sediment, and debris from the Site, on the basis of:

i) proven technology;

ii) protectiveness of human health and the environment;
iii)  regulatory compliance;

iv) immediate availability for implementation; and

V) cost effectiveness.

Battery Properties Inc. proposed to dispose of
PCB-contaminated soil and sediment, and debris suitable for landfilling, in a
Toxic Substances Control Act (TSCA) regulated cell at a _
treatment/storage/disposal (TSD) facility currently in compliance with
applicable local, State and Federal regulations.

Battery Properties Inc. proposed to dispose of hazardous
and non-hazardous waste material, other than the material addressed above,
in accordance with the following criteria:

i) PCB capacitors would be disposed of at a TSCA approved off-Site
incinerator;

ii)  non-hazardous waste including above-grade vegetation, and

decontaminated /uncontaminated debris would be disposed of at a
sanitary landfill;

1916 (30) 11 CONESTOGA-ROVERS & ASSOCIATES



iii)  hazardous liquids would be treated and/or incinerated and disposed of
off Site at a permitted TSD facility; and

iv)  non-hazardous liquids would be transported off Site to an appropriate
facility for treatment and/or disposal in accordance with applicable
regulations. Treated wastewater from the on-Site wastewater
treatment system classified as non-hazardous based on analytical
results. could be used for dust.control in soil staging areas and/or areas
where residually contaminated soil/sediment would be excavated,
handled or loaded for disposal. -

Battery Properties Inc. completed a review of current
USEPA policies and cleanup criteria applied to other sites. Based on this
review, the following tiered cleanup criteria were deemed appropriate and
were implemented for materials to remain on Site; the cleanup criteria were
presented in the Phase III RAP and approved by the USEPA and IDEM.

i) a maximum concentration of 10 mg/kg of total PCBs for all affected
soils to a depth of 3.5 feet below the final restored grade, provided the
soil was covered with a minimum 10-inch thick layer of clean soil;

i) a maximum concentration of 25 mg/kg of total PCBs for all affected
soils at a depth in excess of 3.5 feet below the final restored grade; and

iii) a maximum concentration of 10 mg/kg of total PCBs for the concrete
plant slab.

The above criteria recognized the intent of the PCBs Spill
Cleanup Policy and its practical application to the Site-specific conditions.
Based on the excavation depths required to meet these criteria and the
residual concentration of PCBs following cleanup, the tiered criteria provided
a level of protection to the public equivalent to that provided by the Spill
Cleanup Policy. The criteria transition depth of 3.5 feet represents the
regional frost penetration depth which would be the maximum anticipated
depth for foundations and services and therefore the maximum depth of
disturbance for any anticipated future construction activities at the Site.

1916 G0) 12 CONESTOGA-ROVERS & ASSOCIATES
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Materials disposed of off Site, including miscellaneous
debris, rubble or structures, were sampled, as appropriate, to adequately
characterize the material and were permitted to be disposed of in accordance
with the criteria presented below:

i) miscellaneous metal debris, synthetic liners and new concrete
structures with intact surfaces were wipe sampled and disposed of as
follows:

- materials with less than 100 ug PCBs/100 cm? in a sanitary landfill
- materials with greater than 100 ug PCBs/100 cm? in a permitted
TSD facility as specified for residually contaminated soil;

ii) miscellaneous concrete, rubble and debris which could not be wipe
sampled due to surface porosity were sampled by other means and
disposed of as follows:

- materials with less than 25 mg/kg PCBs in a sanitary landfill .
- materials with greater than 25 mg/kg PCBs in a permitted TSD
facility as specified for residually contaminated soil; and

iili)  concrete rubble from the pumphouse and incinerator was disposed of
‘in a permitted TSD facility as specified for residually contaminated soil.

23 LAYOUT OF EXCAVATION AREAS

CRA personnel mobilized to the Site on October 31, 1988
to commence layout and initial surveying of excavation areas. By
November 4, 1988 layout of the majority of the excavation areas adjacent to
the plant slab was completed, and personnel temporarily demobilized from
Site.
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PHASE III REMOVAL ACTI

3.1 GENERAL

The Phase III RA is considered to be the final cleanup
phase at the Site. Activities performed during the Phase III RA included the
removal and off-Site disposal of PCB-contaminated soil, concrete, debris,

~ capacitors,-excavation waters, wastewaters, -and surface restoration of

disturbed areas. -

Following preparation of detailed plans and specifications
for implementation of the Phase III RA, Kraft, Inc. retained Chemical Waste
Management Inc. (CWM) of Palos Heights, Illinois to perform the works. All
Phase IIT RA activities were carried out in accordance with the approved
Phase III RAP, Phase III SOP, and previously approved QAPP.

Representatives of IDEM, CWM, CRA, and local
Crawfordsville officials met on December 21, 1988 to review the proposed
scope of work for the Phase III Removal Action and to discuss an off-Site
contingency plan to be followed in the event of an emergency at the Site.
Details of the off-Site Contingency planning meeting are presented in
Section 3.8.3.

All construction activities were performed under the
supervision and direction of CRA. The USEPA and IDEM shared oversight
responsibilities during the Phase III Removal Action. Either a USEPA or
IDEM representative was on Site during all major construction activities,
including soil excavation, ravine sediment excavation, loading of trucks with
contaminated material for off-Site disposal, surface restoration activities,
borehole installations, and project demobilization.

3.2 SITE SAMPLING PROGRAM

Concurrent with the Phase III Removal Action, an
extensive sampling and analysis program was undertaken at the Site in
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accordance with the approved Phase III RAP and Phase III SOP. The Phase III
sampling and analysis program comprised the collection and analysis of
investigative and confirmatory samples, from soil, concrete, excavation
waters, and other wastewaters.

During mobilization and Site preparation activities, CRA
performed additional investigative soil sampling in areas adjacent to Terra's
building west of the Site security fence, and adjacent to the southwestern and
southern portions of the plant slab on Site. Also, additional samples were
collected from the driveway area to the west of Superior, and from the
parking lot area to the north of Superior. The purpose of the investigative
soil sampling was to further define the areal and vertical extent of PCB
contamination at the Site.

As the Phase III Removal Action progressed, additional
investigative soil samples were collected at locations along the slopes of the
ravine to further define the areal limits of PCB contamination. In area D
adjacent to Terra's facility, a series of boreholes were installed and
investigative soil samples were collected at depth to determine the areal
extent of PCB contamination beneath and adjacent to the building.

Following excavation of PCB contaminated soils to the
initial proposed excavation depths, confirmatory soil samples were collected
from the base of the excavations to confirm that cleanup criteria were
achieved. During the majority of the Phase III Removal Action, soil samples
were screened for PCBs in the on-Site mobile laboratory. In the event that the
results of the PCB screening analysis indicated that cleanup criterion had not
been achieved in an excavation area, additional excavation of the area was
performed and the area was re-sampled. When the results of the PCB
screening analyses confirmed that cleanup criterion was achieved in an
excavation area, several samples from a common area were composited and
the composite sample analyzed for PCBs by Contract Laboratory Program
(CLP) protocols at Wadsworth/ Alert Laboratories (hereafter WAL), North
Canton, Ohio laboratory (WAL's corporate name changed to
Enesco-Wadsworth/ Alert Laboratories effective February 1993). The result of
PCB analysis performed by CLP protocols on the composite soil sample was
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used as the determining factor as to whether the cleanup criterion was
achieved in an excavation area. However, backfilling of excavation areas was
performed based on the PCB screening results.

The initial proposed locations of the confirmatory soil
samples are shown on Plan 2. The actual locations of the soil samples
collected during the Phase III RA are shown on Plan 3. Details of the Phase III
sampling and analysis program are presented in the Phase III SAR.

3.3 MOBILIZATION AND SITE PREPARATION

Mobilization of CWM personnel, material and equipment
commenced on December 12, 1988.

Prior to mobilization, it was decided to locate the project
command area and Clean Zone at the clean area inside the Site security fence
at the northwestern corner of the Site, as shown on Plan 4, rather than
outside the Site security fence to the northwest of the Site as proposed in the
Phase III SOP.

Locating the Clean Zone at this location had the following
advantages:

i)  cross-contamination, if any, of clean areas of the Site would be
minimized;

ii) truck traffic through contaminated areas of the Site would be
eliminated, therefore minimizing the potential exposure of drivers to
contaminated materials, and minimizing the risk of injury to other
on-Site personnel from the truck traffic; and

iii)  the loading of contaminated materials into trucks would be performed

further away from State Road 32, therefore minimizing the potential
exposure of the public to contaminated materials.
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On December 14, 1988 and December 15, 1988 new Site
access gates were installed in the northern and western sides of the Site
security fence near the northwestern corner of the Site, as shown on Plan 4.
Over the period of December 16, 1988 to December 22, 1988, CWM constructed
a truck access roadway leading from Terra's parking area through the truck
lining area to the Clean Zone of the Site, and extending to the truck loading
area. The access roadway was constructed by placing and compacting
approximately six inches of granular road base material and several inches of
crushed limestone over a blanket of synthetic filter fabric.

In preparation for maintaining access for Superior to at
least one of Superior's loading dock areas during excavation activities, at
Superior's request, the former fire pond situated on the eastern side of
Superior's facility was backfilled and leveled, and an access road constructed
in its place. Prior to grading of the berms bordering the fire pond, a PVC liner
covering the base and sides of the pond was removed. The berms were

‘graded towards the center of the fire pond, and additional imported common

fill material was placed to match existing grades adjacent to Superior's
building. The access road was constructed by placing and compacting
approximately six inches of granular road base material and several inches of
crushed limestone over a blanket of synthetic filter fabric.

Between December 19, 1988 to December 21, 1988 two
office trailers were delivered to the Site, and the installation of power and
telephone services was completed. On December 22, 1988 a personnel
decontamination trailer was mobilized to the Site and installed adjacent to
the proposed location for the on-Site truck weigh scales.

On December 20, 1988 a crew from ICEP, sub-contractor to
CWM, commenced construction of a concrete foundation for the on-Site
truck weigh scales and a new concrete decontamination pad (hereafter,
Phase III decontamination pad). A set of prefabricated 60-foot weigh scales
were mobilized to the Site on January 10, 1989 and by January 25, 1989 were
installed, calibrated, and ready for use.
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The layout of the Clean Zone, Contamination Reduction
Zone and all relevant Site features are shown on Plan 3.

CWM retained Roberts Security, of Lafayette, Indiana to
provide security services on Site during non-working hours and during
periods of temporary project shutdown, such as weekends or holidays.
Security services were initiated on January 9, 1989 prior to dismantling
portions of the Site security fence. Throughout the remainder of the Phase III
Removal Action, a security guard was on Site at all times when other Site
personnel were not present. In general, a security guard was present daily
from 4:00 p.m. to 8:00 a.m. on working days, with 24-hour security on
non-working days. Except on a limited number of occasions, work activities
on Site were performed on Mondays through Saturdays. During a given shift
security guards performed regular perimeter Site inspections from clean areas
of the Site. No significant Site security issues arose during the Phase III
Removal Action.

Due to the anticipated large number of soil samples to be
analyzed from the Site over the duration of the Phase III Removal Action,
WAL were retained to provide on-Site analytical services from an on-Site
mobile laboratory. The on-Site laboratory was used to perform only the
initial PCB screening analyses on confirmatory soil samples, prior to
compositing for PCB analyses by CLP protocols at WAL's North Canton, Ohio
laboratory. On Monday, January 30, 1989 the mobile laboratory was mobilized
to the Site and located immediately outside the Site security fence to the
north of the Clean Zone. Due to delays in obtaining an appropriate power
supply, the mobile laboratory was not operational for the analysis of samples
until February 7, 1989. Details pertaining to the operation of the on-Site
laboratory, and the interaction between the on-Site laboratory and WAL's
North Canton, Ohio laboratory are presented in the Phase III SAR.

Due to the significant quantity of potentially
contaminated waters anticipated to be generated on Site during the Phase III
Removal Action through removal of stormwaters from excavations and
from the decontamination of trucks and equipment by pressure washing, an
on-Site water treatment system, designed to remove low concentrations of
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PCBs from the excavation and decontamination waters (hereafter,
wastewaters), was installed at an area south of the Phase III decontamination
pad, as shown on Plan 4. Initially, the treatment system consisted of a bag
filter connected in series with two 55-gallon drums containing granular
activated carbon (GAC). Wastewaters to be treated were initially transferred
to a 23,000-gallon steel frac tank (wastewater feed tank), then pumped through
the treatment system. The treated wastewater was then discharged to a
6,000-gallon polyethylene product tank for sampling and off-Site disposal.
Following heavy rainfall during the winter months of 1989, the quantities of
wastewaters to be removed from excavation areas increased substantially and
it became necessary to install a larger wastewater treatment system in order to
avoid slowdown of the project. In late March 1989 the two 55-gallon carbon
adsorption drums were replaced with a larger adsorption unit containing
approximately 2,000 pounds of GAC . In addition, a large 50,000-gallon
modular product tank constructed of high density polyethylene (HDPE) liner
with an aluminum frame, was mobilized to the Site to contain treated
wastewaters: In addition, a second 23,000-gallon frac tank was installed to
increase storage capacity for wastewaters prior to treatment. Following
installation of the larger treatment system, the rate of wastewater treatment
on Site was increased from approximately four gallons per minute to
approximately ten gallons per minute.

CWM's deep well injection facility, located in Vickery,
Ohio, was selected as the disposal facility for treated wastewaters from the
Site. During the Phase III Removal Action, CWM's Vickery, Ohio facility was
permitted to receive for disposal, wastewaters containing PCBs at
concentrations of up to 5 milligrams per liter (ng/L). During the Phase III
Removal Action, where detected, PCB concentrations detected in samples
collected from the treated wastewater ranged from 0.7 micrograms per liter
(ug/L) to 190 ug/L, therefore well within the 5 mg/L criterion applicable for
disposal at the Vickery, Ohio facility.

Tanker trucks arrived on Site on an as-required basis to
transport treated wastewaters to the Vickery, Ohio facility. Over the duration
of the Phase III Removal Action, 294 tanker trailer loads, representing of total
of 1,662,659 gallons of wastewaters, were disposed of at the Vickery, Ohio
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facility. A copy of the waste profile form, a sample copy of a completed bill of
lading and a summary of the loads of wastewaters disposed of at CWM's
Vickery, Ohio facility, are presented in Appendix A.

33 EXCAVATION AND REMOVAL ACTIVITIES

3.3.1 'General

Excavation of contaminated soil and sediment was
performed in two main areas of the Site; namely, areas adjacent to the
concrete plant slab, and the ravine area extending from Superior's building
downgradient to Little Sugar Creek. Excavation areas adjacent to the plant
slab were identified as areas A, B, C and D, which were in turn divided into
smaller sub-areas, and given an alpha-numeric identifier. The locations of

~ the sub-areas are shown on Plan 2.

In addition, soil and debris previously excavated and
stockpiled in the Phase I and Phase II interim storage cells and the lined soil
stockpile at the northern portion of the Site, and the metal debris stockpiled
in the debris contaminant cell during Phase II activities, were also excavated
and removed from Site.

As detailed in the Phase III SAR additional concrete core
and chip samples collected from the concrete plant slab indicated that much
of the concrete plant slab was contaminated with PCBs at concentrations
exceeding the 10 mg/kg cleanup criterion. Therefore, as detailed in
Section 3.3.3.5, the concrete plant slab was excavated and disposed of with the
PCB contaminated soils from the Site.

3.3.2 Truck Loading and Off-Site Disposal

Concurrent with soil excavation activities, excavated
material was loaded into semi-trailers for off-Site disposal, from a large soil
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stockpile located immediately south of the truck weigh scales. The truck
loading area is shown on Plan 4.

Upon arrival at the Site, semi-trailers were directed into a
truck lining station where the trailer beds were lined with 3-mil polyethylene |
sheeting. The purpose of lining the trailer bed prior to loading was to
minimize contamination of the trailer bed and also to allow loaded material
to slide out of the trailer more easily when unloading at the disposal facility.
Following lining, trucks proceeded from the lining station to the on-Site
weigh scales where the tare weight of the truck was recorded.

A large Link Belt LS-4300 trackhoe situated on a platform
of contaminated soil between the soil loading stockpile and the weigh scales,
was used to load the trucks. Trucks remained on the weigh scales throughout
loading, until the maximum allowable travel weight for the truck and trailer
was reached. In most cases, seven or eight buckets of soil from the trackhoe
bucket were loaded into the trailer before the trailer was loaded to its
maximum travel weight. On average, approximately 23 tons of material were
loaded into each truck. Following loading, the truck tarps were rolled back
and secured with rubber ties to cover the loaded material. Throughout the
loading process truck drivers were required to wear air-purifying respirators,
and remain in the truck cabs with the windows rolled up.

From the weigh scales trucks proceeded directly onto the
newly constructed concrete Phase III decontamination pad. At the
decontamination pad a high-pressure water spray unit was used to wash the
tires and sides of the loaded trucks and trailers. Wash waters drained to a
sump in the decontamination pad, and subsequently were pumped to the
on-Site water treatment facility for treatment.

Trucks then proceeded off the decontamination pad and
stopped along the driveway area adjacent to the water treatment facility.
Here, truck drivers removed their air-purifying respirators and were able to
leave the truck cabs. Drivers secured the trailer tarps and placed the
appropriate PCB waste identification stickers and 9188 placard codes on the
trailers, in accordance with applicable regulations. CWM personnel prepared
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and signed a Uniform Hazardous Waste Manifest form and weigh ticket for
each load and provided a copy of each to the truck driver to accompany the
load to the disposal facility. -

The TSCA-regulated cell at CWM's chemical waste
landfill located in Emelle, Alabama was selected as the disposal Site for all
solid materials contaminated with PCBs at concentrations above the
appropriate cleanup criteria for the Site. The distance from the Site to CWM's
Emelle, Alabama facility was approximately 685 miles each way, and took
drivers returning back to the Site approximately 40 hours to complete the
round trip. Over the duration of the Phase III Removal Action, 3,660
semi-trailer loads and three lugger box loads, totaling 84,624.57 tons of
contaminated soil, concrete and debris, were disposed of at CWM's Emelle,
Alabama facility. A copy of the waste profile form, a sample copy of a’
completed Hazardous Waste Manifest form and a summary of the loads of
PCB-contaminated solid materials disposed of at CWM's Emelle, Alabama
facility during the Phase III RA, are presented in Appendix B.

3.3.3 Excavation of Areas Adjacent to the Former Plant Slab

3.3.3.1 General

Prior to commencing excavation of contaminated areas
outside the limits of the Site security fence, temporary snow fencing was
erected around the outlying areas, to define temporary Exclusion Zones and
to extend the limits of the main Exclusion Zone. The temporary fencing also
prevented unauthorized entry to the contaminated areas. To provide
construction equipment and on-Site personnel with adequate access to the
areas from the Exclusion Zone, the Site security fence was sequentially
dismantled, as necessary.

In most areas adjacent to the plant slab a Link Belt LS-3400
trackhoe was used to excavate areas to the initial excavation depths.
However, in several areas a smaller Caterpillar 205 trackhoe was used for
excavation to avoid contact with low hanging telephone and power wires. A
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steel plate was welded across the teeth of the trackhoe bucket, to provide a
smooth excavation surface. Initial excavation depths for each excavation area
are shown on Plan 2.

Following excavation of an area to the initial excavation
depth, confirmatory soil samples were collected from the excavation surface
in accordance with the approved Phase III RAP and Phase III SOP, and as
outlined in Section 3.2. Following collection, soil samples were submitted to
the on-Site laboratory for PCB screening analyses, to determine if cleanup
criteria had been achieved. Based on the analytical results received for the
confirmatory soil samples, the excavation sub-areas were either backfilled
with clean material, or alternatively, additional excavation of the sub-area,
followed by re-sampling of the excavated surface, was performed.

If additional excavation was required in order to achieve
the cleanup criterion, the thickness of the additional layer of soil excavated
was determined based on the residual PCB concentration in the sample(s)
where the cleanup criterion was exceeded. Re-excavation was usually
performed in increments of six to twelve inches, however, on a number of
occasions when analytical results indicated that elevated concentrations of
PCBs remained in the soil following several excavations of an area, two to
three feet of material was removed. Additional excavation and sampling was
performed in this manner until sample analyses indicated that the cleanup
criterion was achieved.

The confirmatory soil sample locations are shown on
Plan 3. The final excavated contours of the excavation areas are shown on

Plan 5.

The excavation activities performed in each of areas A, B,
C, D, and E (ravine area), are discussed in the following sections.
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3.3.3.2 Excavation Area "A"

Phase III Removal Action excavation activities
commenced on January 12, 1989, in area A3. The Site security fence extending
through area A6 was dismantled to provide access to the area for equipment
and personnel. Area A3 was excavated to the initial excavation depth of
1.5 feet using the LS-3400 trackhoe. Excavated soil was placed in a temporary
stockpile in area A4, where it was removed using a Caterpillar 973 trackloader
and transported through areas A4, A6 and area D inside the Site security fence
and stockpiled at the loading area located immediately to the south of the
truck weigh scales.

In general, excavation activities in area A proceeded from
west to east. Excavated material was placed in a temporary stockpile on the
unexcavated ground adjacent to the trackhoe. The Caterpillar 973 trackloader
then removed and transported the material through area D to the truck
loading area adjacent to the truck weigh scales. Several sub-areas within
area A required re-excavation to achieve the cleanup criterion, however, final
excavated depths were, in most cases, similar to the initial excavation depths
proposed.

Upon achieving the required cleanup criteria based on the
PCB screening results, excavated areas in area A were backfilled with a coarse
sandy road base material, as described in Section 3.4.2 and the surface restored
with a layer of crushed stone.

3.3.3.3 Excavation Area "B"

Following completion of excavation activities in
excavation area A, on January 29, 1989, excavation of area B adjacent to State
Road 32 commenced.

Excavation commenced at the eastern limit of area B2 and

proceeded west through area B3 to the eastern portion of area Bl. The small
Caterpillar 205 trackhoe was used for excavation in much of this area due to
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the close proximity to State Road 32 and overhead power and telephone
wires. As excavation proceeded from the western limit of area B1 adjacent to
Terra's driveway towards the eastern portion of area Bl excavated material
was stockpiled behind the trackhoe, where it was removed and transported by
the trackloader through area D west of the plant slab to the truck loading area.

During excavation of area B3, three buried pipes were
encountered, as shown on Plan 6. Upon excavation it was determined that
Pipe 7B was a piece of fill material, presumably deposited during original
grading operations around the plant site.

| Pipe 8 continued to extend at a slight upward gradient
towards the northwest. The pipe was excavated towards the southwestern
corner of the former loading dock adjacent to the plant slab, until it was
determined that the pipe was not a drain pipe from the former loading dock
drain. PCBs were not detected in soil samples collected from the base of the
pipe trench excavation nor from the pipe bedding material existing directly
beneath a joint in the pipe. In addition, PCBs were not detected in either of
two wipe samples collected from the invert of the pipe. It was therefore
determined that Pipe 8 was not associated with drainage from the former
P.R. Mallory plant, but was likely a stormwater drain pipe discharging from
one of Terra's buildings. The invert of the pipe was visually clean with no"
visible staining, and was free of sediment. The remaining section of pipe,
which appeared to continue to extend in a northwesterly direction, was sealed
with grout at the termination of the pipe excavation adjacent to the
southwestern corner of the former plant loading dock, and the pipe trench
was backfilled with clean imported material.

Pipe 7 extended towards the northeast through area D36,
and was excavated from southwest to northeast, as detailed in Section 3.3.3.4.

In general, excavation of area B was completed without
difficulty, however much of area B1 required re-excavation several times
before cleanup criteria were achieved. Excavation activities in area B were
completed by February 6, 1989, however backfilling of this area could not be
completed until mid-March 1989 due to adverse weather conditions.
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3.3.34 Excavation Areas "C" and "D"

Based on analytical data obtained from split-spoon soil
samples collected to the north and west of Superior's building in early
January 1989, initial excavation of a nominal one-foot of material was
required over all areas previously indicated in the Phase III RAP as being "on
hold" pending further sampling and analysis.

Excavation of area C commenced on January 19, 1989 in
area C6, overlying two underground diesel fuel storage tanks located adjacent
to the southwestern corner of Superior's building. The underground tanks
were owned and operated by Superior. Excavation of a surficial ten inches of
material from area C6 was performed with extreme care, to avoid impacting
the underlying tanks. Excavation of material immediately adjacent to the
tank filler pipes and vent pipes was performed manually using hand shovels.

Excavation of area C continued towards the west to
area C2, and towards the north to areas C5 and C1. In addition, concurrent
with the excavation of areas C1, C2, and C5, due to the close proximity of areas
D26, D27, D28 and D29, these areas were excavated to the west to the Phase I
decontamination pad and concrete plant slab. As excavation proceeded, an
abandoned subsurface natural gas line which formerly provided natural gas
to the plant facility, was excavated and removed. The gas line had, in
previous years, already been disconnected from service. The gas line had
extended in a north-south direction, along the eastern limit of the concrete
plant slab to State Road 32. Following removal of the gas line, confirmatory
soil samples were collected from the pipe bedding material to ensure that PCB
contamination from the overlying soil had not migrated deeper into the soil
along the length of the pipe. In several areas, excavation of pipe bedding
material was required.

Due to cold temperatures and frequent snowfalls,

conditions were not suitable for backfilling the completed excavation areas to
the west of Superior until early March 1989. Approximately six inches of
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coarse road base material was backfilled into the clean area C excavation areas
to the west of Superior, and where possible, into excavation areas D28, D29
and D26. Following placement of the road base material, approximately six to
nine inches of crushed stone was placed over the surface, to restore the area to
approximately pre-excavation elevations.

In order to minimize disruption to Superior's operations
during excavation of the remaining portion of area.C, access to at least one of
Superior's loading dock areas on the north side of their building was
maintained at all times. In cooperation with Superior, it was agreed that
excavation and backfilling activities would be completed over the western
portion of Superior's parking area, prior to commencing excavation of the
eastern portion of the parking area. By proceeding in this manner, Superior
maintained vehicular access to their easternmost loading dock, by the
driveway constructed at the location of Superior's former fire pond area
during Site preparation activities. |

A portion of the Site security fence adjacent to area D35
was dismantled, and clean surficial stone and backfill previously placed in the
area north of area D35 which was lined with a HDPE liner during Phase II
remedial activities, was removed and placed in a stockpile on the clean area
further to the north, to be used as backfill later. Following removal of the
clean surficial stone and clean backfill material, this area served as a travel
path for contaminated equipment and personnel, between the truck loading
area and the excavation areas in the western portion of Superior's parking lot.
To extend the limits of the Exclusion Zone, CWM erected temporary snow
fencing extending north from Superior's building towards sub-area C4C, then
northwest towards sub-area D25E and west to tie into the Site security fence at
the northern limit of area D35.

On January 25, 1989 excavation of area C3 adjacent to
Superior's loading dock commenced. Excavation proceeded to the west and
north in portions of areas C5, C4, D25, D26 and D35. While excavating in
sub-area C3D, a small refuse area approximately ten feet wide by ten feet long
was exposed. In this area a number of crushed building bricks and small
pieces of scrap metal debris were uncovered. The bricks and debris were
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determined to extend to a depth of approximately four inches below the
initial 1-foot depth of the excavation, and were completely excavated and
removed.

During excavation activities in sub-area D25C, Pipe 1 was
excavated and removed. This pipe was previously located during Phase II
activities, and originated at the plant slab. As Pipe 1 was excavated towards
the southwest through area D26, several additional subsurface pipes were
exposed in the trench, as shown on Plan 6. Excavation of Pipes 2, 4, 5,9 and 10
and an underlying approximately one foot of material was performed as the
pipes were exposed. Excavation of the pipes continued to the northeast to the
limit of surface excavation at area D25. Through excavation, it was
determined that another pipe existed beneath Pipe 1 in the same trench.
Pipes 1, 2, 4, 5 and 9 appeared to extend further to the northeast to the ravine
area. These pipes were temporarily plugged with cement grout to prevent the
infiltration of water, until these portions of the pipes were excavated and
removed later in the project concurrent with excavation activities in the
ravine area, as detailed Section 3.3.3.6.2.

The pipes were excavated to the southwest and west
towards their origins at the plant slab, as shown on Plan 6. Several pipe
trenches required re-excavation one or more times before the cleanup
criterion was achieved, due to residual PCB contamination in the material
underlying the pipes.

Following achieving the cleanup criterion in the pipe
trenches and surrounding surface areas, the areas were backfilled with clean
material and restored to approximately pre-excavation elevations. Prior to
backfilling several of the pipe trenches standing water which had
accumulated through snow melt was removed. The water removed was
transferred to the on-Site treatment facility for treatment. |

Following several repeated excavations in areas D35 and
D26F, soil samples collected from the excavation surface contained elevated
concentrations of PCBs. At an excavation depth of approximately 11 feet
below grade in sub-area D35B, a sand pocket containing a reddish brown
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colored oily liquid was observed. Prior to removal of the sand pocket a
sample of the oily liquid was collected. To determine if the liquid was
contaminated with PCBs, a sample of clean imported backfill material was
"spiked" with the liquid and the sample was submitted to the on-Site
laboratory for PCB analysis. Results of the analysis indicated that the spiked
sample contained PCBs at a concentration of 38,000 mg/kg, therefore
indicating that the oily liquid was likely PCB-contaminated waste oil.

- Through excavation, it was determined that the oily sand pocket was very
localized, and extended only approximately six inches in depth.

Excavation of areas D26F and D35 continued downwards
in increments of approximately one to three feet. The cleanup criterion was
achieved in sub-area D26F at an excavation depth of approximately seven feet
below grade. As excavation continued in area D35 a sand pocket saturated
with water which appeared to contain small droplets of a brownish yellow oil,
was observed in the excavation face at the northeastern corner of
sub-area D35C. The sand pocket was approximately five feet in diameter. A
soil sample collected from the sand pocket contained PCBs at a concentration
of 38,000 mg/kg.

Due to the considerable depth of the excavation in
area D35, approximately 11 feet below grade, additional soil samples were
collected from the northern, eastern, and western sidewalls of the excavation;
samples collected from sub-area D26F previously demonstrated that the
southern sidewall met the cleanup criterion. Analytical results from the
sidewall soil samples indicated that additional excavation of the eastern and
western sidewalls was required.

During the month of April 1989, excavation of the eastern
sidewall of area D35 was extended approximately 18 feet further to the east
before the cleanup criterion was achieved. Excavation of the contaminated
sand pocket located in the northeastern corner of the excavation proceeded an
additional approximately 10 feet to the northeast, before the cleanup criterion
was achieved. During additional excavations of the sand pocket, results of
soil samples collected from the sand pocket indicated that PCB concentrations
in the sand pocket decreased from 38,000 mg/kg to non-detectable
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concentrations, where excavation was terminated. After achieving the
cleanup criterion in the sand pocket, excavation activities were completed
along the base of the D35 excavation area and the western excavation
sidewall. The cleanup criterion was achieved along the base of the excavation
at a depth of approximately 18 feet below grade. Excavation of area D35 was
completed by early May 1989.

Backfilling of area D35 was performed by constructing a
clean access ramp extending through sub-area D26F into area D35. Trucks
delivering backfill to the Site were able to proceed partially down the ramp to
unload clean material. A small Caterpillar D4 bulldozer was used to spread
the clean fill material into the excavation, and a Dresser compactor was used
to compact the fill material.

Concurrent with the excavation activities in area D35,
excavation was performed in areas D26, D27, D29 and D34 adjacent to the
Phase I decontamination pad and the eastern portion of the plant slab.
During excavation of area D29 a buried pipe extending from the southeastern
corner of the plant slab was exposed. The pipe was excavated approximately
15 feet towards the southeast, where it was observed to branch off at a "T"
joint. One branch of the pipe extended to the north underneath the Phase I
decontamination pad, and the other branch extended towards the southwest.

The decontamination pad was pressure washed, then
dismantled using the trackhoe. The concrete rubble from the
decontamination pad was temporarily stockpiled at a pre-cleaned location in
the Phase II interim storage cell. Surface wipe samples collected from the
surface of the concrete rubble contained PCBs at concentrations ranging from
1 microgram per 100 square centimeters (ug/100 cm?) to 9.4 ug/100 cm?,
therefore within the criterion for off-Site disposal at a sanitary landfill.

_ Following excavation of the Phase I decontamination pad,
excavation of Pipe 7, previously excavated in area B, continued towards the
north. The pipe was excavated to where it terminated approximately 60 feet
north of the Phase I decontamination pad.
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Following excavation of the Phase I decontamjination pad
PCB screening results from soil samples collected from the underlying soil
surface indicated that additional soil excavation was required to achieve the
cleanup criterion. During excavation in this area what appeared to be two
ports of an underground tank were exposed. The tank was constructed of
concrete and contained a grayish watery liquid. The liquid in the tank was
sampled, and submitted for analyses for PCBs, volatile organic compounds
(VOCs), specific conductivity, and pH. The liquid, totalling approximately
1,300 gallons, was pumped to a polyethylene storage tank on Site, while
awaiting receipt of the analytical results and an assessment of disposal
options.

Analytical results received from samples collected from
the tank indicated that the liquid contained PCBs at a concentration of
560 pg/L. In addition, 1,2-dichloroethene and trichloroethene were detected
at concentrations of 4,100 ug/L and 350 pug/L, respectively. Due to the
presence of VOCs in the liquid it was determined that the liquid should be
removed from Site and disposed of by incineration. However, due to a
misunderstanding between Site personnel, the liquid was inadvertently’
transferred to the on-Site water treatment facility and treated. Analytical
results from treated wastewater samples collected from the effluent of the
treatment system indicated that the treated wastewater contained a low
concentration of trichloroethene. However, since the concentration of
trichlorethene present in the wastewater was within acceptable limits for
off-Site disposal at the Vickery, Ohio facility, separate profiling and disposal of
the wastewater was not required.

Following removal of the pumpable liquid from the tank,
approximately one foot of sludge remained at the tank base. Upon
performing additional excavation to remove the tank, it was observed that in
fact, two concrete tanks existed, located immediately adjacent to each other.
The tanks were demolished in place and removed, however, the underlying
soil and sludge mixture was too wet to excavate efficiently. A hopper load of
kiln dust was imported to the Site to solidify the wet sludge. A trackhoe was
then used to mix the kiln dust into the sludge, and the material was solidified
to a consistency suitable for excavation. The material was excavated to a
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depth of approximately ten feet below grade, and PCB analytical results
received from a soil sample collected from the base of the excavation
confirmed that the cleanup criterion was achieved.

The former steel hydraulic lift unit located adjacent to the
southeastern corner of the plant slab was also excavated, leaving an
excavation approximately 12 feet in diameter and 10 feet deep. A soil sample
was retrieved from the base of the excavation, and results of PCB analysis
performed on the sample confirmed that the area met the cleanup criterion.
Prior to backfilling the excavation, the trackhoe accidentally punctured the
side of a 6,000-gallon polyethylene water storage tank temporarily situated on
the southeastern corner of the concrete plant slab. The polyethylene tank had
been filled with untreated excavation water removed from various
excavations. A portion of the wastewater from the punctured tank discharged
onto the southeastern corner of the plant slab, however, the majority of the
wastewater drained into the excavation from the former hydraulic lift. When
additional temporary tankage became available, the wastewater was pumped
from the excavation, and the excavation surface was scraped and re-sampled.
The results of the PCB analysis performed on the soil sample again confirmed
that the cleanup criterion was achieved, and the area was immediately
backfilled. Prior to backfilling, the base of the excavation was approximately
11 feet below grade.

Excavation of remaining portions of area D east of the
southern two-thirds of the plant slab proceeded without major difficulty. All
subsurface pipes were excavated and removed along with approximately
one foot of bedding material beneath the pipes, as excavation proceeded.

Excavation of area D continued from the western portion
of area D36 north to area D5. In addition, areas D31 and the western portion
of area D30 adjacent to the southern portion of the slab were excavated.

On February 10, 1989, following approximately three
weeks of excavation and coﬁfirmatory sampling activities, the first data
packages of CLP composite PCB analytical results from the investigative soil
samples collected during mobilization activities were received from WAL.
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Based on a review of the CLP analytical data, it was apparent that a number of
the CLP composites of the investigative soil samples contained higher
concentrations of PCBs than the PCB concentrations of the individual sample
aliquots as determined by the PCB screening analyses. Further, because the
CLP cofnposite results indicated that surficial soils in a number of the
composite areas contained PCBs at concentrations greater than or equal to

1 mg/kg (and therefore required a minimum of 10 inches of overlying clean
fill material), excavation of these areas was required. Specifically, these areas
comprised areas A2, A5, C5, the eastern portion of areas D36 and D30, and
several areas in the parking area north of the Superior's building.

Due to the discrepancies observed between the analytical
results received from the PCB screening analyses and the PCB analyses
performed by CLP protocols on the investigative samples, expedited receipt of
results of the PCB analyses performed by CLP protocols on composites of
confirmatory soil samples prepared was requested. A review of the analytical
data received indicated that the CLP composite sample representative of
excavation area A7, which had been backfilled with clean imported material,
contained PCBs at concentrations exceeding the cleanup criterion and
therefore excavation was required in this area.

A thorough investigation as to the cause of the
discrepancies between the CLP composite data and the individual sample
aliquot screening data was performed. High clay-content soils such as found
in some areas of the Site may exhibit a relatively high water content and
hamper the efficient extraction of PCBs using hexane (a hexane extraction
procedure is typically used for the SW-846 Method 8080 of PCB analysis).
Following discussions with WAL and performing laboratory bench-scale
testing, it was determined that a modified SW-846 extraction procedure,
which employed the addition of acetone to deflocculate the clay particles of a
soil sample, would allow a more effective hexane extraction of PCBs.
Consequently, this extraction procedure was used when analyzing PCB soil
samples during the remainder of the Phase IIl RA. Based on CLP composite
data received later during the project, it was confirmed that the modified
SW-846 sonication extraction/analyses method and the CLP composite
analyses yielded consistent results. -
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Concurrent with the excavation of area D35, as discussed
previously, excavation of area D12 and the eastern portion of area D13 was
also performed. Excavation of sub-areas D13l through D13N to the initial
excavation depths of two feet yielded sample results within the cleanup
criterion. The former plant incinerator structure located near sub-area D13]
and which was of concrete cinder block construction, was demolished and
disposed of with the contaminated soil from the Site. During excavation in
the northern portion of area D12, miscellaneous scrap metal, burned lumber,
and capacitors were exposed at a depth of approximately four feet below grade.
This debris had previously been located during Phase II activities performed
at the Site, while excavating test pits for the delineation of underground

pipes.

In the central and eastern portion of area D12, the debris
extended to a depth of approximately six feet. Due to the void spaces within
the buried debris, several hundred gallons of groundwater had accumulated
within the debris. The water was a grayish color, likely due to the charred
lumber debris. The water was pumped to drums, and temporarily staged next
to the excavation.

Following excavation of the northern one-third of
area D12 to the initial excavation depth of approximately 4.5 feet, PCB
screening results from soil samples collected from the base of the excavation
indicated that the cleanup criterion was achieved. Over the southern
two-thirds of the excavation, the soil existing beneath the debris was observed
to be comprised of what appeared to be clean native brown clay, and greenish
gray stained clay. Several localized excavations, extending to depths of up to
approximately eight feet below grade in places were required before the
cleanup criterion was achieved.

Excavation activities in area D west of the concrete plant
slab proceeded to the north as far as area D5 without major difficulties, and
were largely completed by the end of February 1989. Excavation of the initial
six feet of material from area D6 was completed on February 10, 1989. PCB
screening results from soil samples collected from the excavation surface
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indicated that the cleanup criterion was achieved in sub-areas D6A and D6B,
however PCBs were detected at a concentration of 4,200 mg/kg in

sub-area D6C. Following excavation of an additional approximately 2.5 feet of
material from sub-area D6C and part of sub-area D6B, the base of area D6 was
re-sampled, and PCB screening results indicated that the base of the
excavation was contaminated with PCBs at concentrations of several
thousand milligrams per kilogram. Due to the considerable depth of PCB
contamination detected along the excavation base, additional soil samples
were collected from the excavation sidewalls in order to determine the areal
extent of PCB contamination at depth. Results of the PCB screening analysis
performed on the samples indicated that the western and southern
excavation sidewalls did not contain PCBs at concentrations exceeding the
cleanup criterion, however, the northern and eastern excavation sidewalls
contained elevated concentrations of PCBs.

Excavation proceeded downwards in lifts of several feet.
In order to facilitate excavation of material at this depth, it was necessary to
excavate a tiered platform for the trackhoe adjacent areas D9 and D2. Ata
depth of approximately 14 feet below grade, a water-saturated sand and gravel
seam was encountered. Tiny droplets of brownish yellow colored oily liquid
were observed in the water-saturated seam, and soil samples collected from
the sand contained PCBs at concentrations of up to several thousand
milligrams per kilogram. The sand seam was approximately two feet in
thickness, and was underlain by a gray hard pan material. In almost all cases,
soil samples collected from the hard pan either did not contain detectable
concentrations of PCBs, or contained very low PCB concentrations, well
within the cleanup criterion. The entire surface of area D6 was excavated
down to the hard pan material, approximately 17 feet below grade, where the
cleanup criterion was consistently achieved. Soil samples were collected from
the water-saturated sand seam exposed on the sidewalls of the excavation.
Residual PCB contamination detected in the sand seams in the southern and
western sidewalls was below the cleanup criterion, however, samples from
the northern and eastern sidewalls contained PCBs at concentrations of
several thousand milligrams per kilogram.
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As excavation. activities in area D6 continued towards the
east, and additional tiered excavation platforms were constructed, an
underground concrete tank was encountered several feet below the ground
surface at sub-area D2E, as shown on Plan 6. The tank was approximately
six feet long, four feet wide, and five feet deep. Two 3-inch diameter pipes
extended from the eastern and western sides of the tank. The tank contained
several feet of liquid.

The pipe on the eastern side of the tank originated from

beneath the concrete plant slab. The pipe on the western side of the tank
~ extended several feet west from the tank towards area D6, and appeared to

end. It is possible that the pipe extending from the western side of the tank
may have been connected to Pipe 12 extending north from the former plant
loading dock area, however, the pipe extending from the tank appeared to be
several feet higher in elevation. A connection between the two pipes could
not be visually confirmed because Pipe 12 had previously been excavated and
removed from the area. A weeping tile bed was not observed in the vicinity
of the tank. '

. During excavation in the immediate vicinity of the tank,
the eastern side of the tank was accidentally punctured with the trackhoe
bucket. Approximately 150 gallons of grayish watery liquid leaked into a
small excavation on the eastern side of the tank. The liquid was immediately
bailed from the excavation using pails, and transferred to drums to be
sampled and characterized for disposal. The upper portion of the tank was
removed, and additional liquid remaining in the tank was bailed and
transferred to drums. The lower portion of the tank and approximately

one foot of underlying soil was excavated. PCB results received from a soil
sample collected from the base of the excavation confirmed that the cleanup
criterion was achieved.

Additional excavation of the eastern and northern
sidewalls of area D6 was temporarily discontinued in mid-March 1989 in
order to maintain construction vehicle access to the plant slab area.
Backfilling of the portions of area D6 where the cleanup criterion was
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achieved was performed, where possible, to minimize the amount of water
which would collect in the area from precipitation or snow melt.

Between February 7, 1989 and May 9, 1989, concurrent
with excavation activities being performed in areas C and D, contaminated
soil, drummed capacitors, and drummed and bagged miscellaneous waste
materials and debris were removed from the Phase I and Phase II interim
storage cells and other locations on or adjacent to the concrete plant slab.
Specifically, the materials contained within the PhaseI and Phase II interim
storage cells included the following: '

i) approximately 1,700 c.y. of PCB contaminated soil;
i) 19 drums of capacitors;

iii) 27 drums containing soil cuttings from the installation of the
monitoring wells at the Site.

iv) 14 drums containing sediment removed from the Phase I
decontamination pad;

V) 31 drums and approximately 50 garbage bags containing used personal
protective equipment; '

vi)  three drums containing used oil absorbent booms and miscellaneous
solid debris;

vii) 18 drums containing well development waters from the installation of
the monitoring wells at the Site; and

viii) two drums containing spent solvents (acetone, 1,1,1-trichloroethane,
hexane, methanol) and deionized and distilled water from the
decontamination of soil sampling equipment and monitoring well
sampling equipment.
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The contaminated soils, as well as the HDPE cell
overliners, were removed from the Phase I and Phase II interim storage cells
and transported to the truck loading area for disposal with the other
contaminated soils from the Site. During the removal of soil from the
Phase I interim storage storage cell, which contained miscellaneous capacitor
debris and a number of intact capacitors intermixed with the soil, any intact
capacitors observed were collected and placed in drums to be disposed of by
incineration off Site. Intact capacitors were removed from the soil by Site
personnel using hand shovels, and were placed directly into drums. Several
additional drums of capacitors were filled during the removal of soil from the
Phase I interim storage cell. The drummed capacitors were consolidated,
comprising a total of 23 drums. The drummed capacitors were temporarily
staged in a polyethylene-lined and bermed area constructed on the clean fill
material to the southwest the Phase I interim storage cell, prior to removal
from Site. On July 10, 1989, the 23 drums of capacitors were removed from
Site for disposal by incineration at CWM Chemical Services, Inc., a
TSCA-compliant incinerator located in Chicago, Illinois. A copy of the waste
profile form and the completed Uniform Hazardous Waste Manifest form for
the disposed capacitors are presented in Appendix C.

The soil cuttings, decontamination pad sediment, used
personal protective equipment, used oil absorbent booms and miscellaneous
solid debris were emptied from the drums and disposed of with the
contaminated soils from the Site.

The drummed well development waters were removed
from the drums and transferred to the on-Site water treatment system and
treated with the other wastewaters from the Site.

The two drums containing decontamination solvent
wash waters from the Phase I and Phase II activities at the Site, along with an
additional drum of decontamination solvent wash waters generated during
the Phase Il Removal Action sampling activities were sampled and
characterized. On July 10, 1989 the three drums of decontamination solvent
waste water were removed from Site along with the drummed capacitors, for
disposal by incineration at CWM Chemical Services, Inc. A copy of the waste

1916 GO) 38 CONESTOGA-ROVERS & ASSOCIATES



1916 30)

profile form and the completed Uniform Hazardous Waste Manifest form for
the solvent wash waters are presented in Appendix D.

In addition to removing contaminated soil and drummed
and bagged waste materials from the interim storage cells and plant slab area,
miscellaneous scrap metal staged in the HDPE lined debris containment cell
during Phase II activities at the Site was removed and transported to the truck
loading area to be disposed of off Site with the contaminated soils. In
addition, the HDPE liner material and several pieces of wooden curbing used
to construct the containment pad where wastewater tanker trailers were
temporarily staged during the Phase II activities, were removed and
transported to the truck loading area.

Two steel lugger boxes previously mobilized to the Site
during the PhaseI activities were pressure washed and given to Superior for
general garbage storage. The lugger boxes had not previously been used to
store PCB-contaminated materials, but rather, had been used to store visually
clean lumber and debris from the construction of the interim storage cells.

3.3.3.5 - Excavation of Plant Slab and Interim Storage Cells

On January 27, 1989 and March 1, 1989, concrete core
samples were collected from the southern approximately one-half of the plant
slab. ATEC were retained to perform the concrete coring operations. Details
of the core sampling activities are presented in the Phase IIl SAR. In general,
however, at each core location, samples were collected from the upper
one-inch of concrete, the lower approximately four to six inches of concrete,
and from the soil existing immediately beneath the slab.

Based on a review of the PCB analytical data obtained
from the concrete and soil samples collected, it was apparent that PCB
contamination existed at varying concentrations in both the concrete plant
slab and the soil existing immediately beneath the plant slab. PCB
contamination was determined to exist in the concrete plant slab, at various
locations, both at concentrations above and below the cleanup criteria
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applicable to off-Site removal, and also above and below the cleanup criteria
stipulating whether the concrete would require disposal at a TSCA-permitted
facility or at a sanitary landfill. Due to concern about the ability to accurately
and completely define areas of the concrete plant slab which could be disposed
of at a sanitary landfill, or alternatively, which could be left in place, it was
decided to excavate and remove the entire concrete slab, for disposal with the
contaminated soil from the Site at CWM's TSCA-permitted hazardous waste
landfill located in Emelle, Alabama.

On April 1, 1989 excavation of the southwestern corner of
the plant slab commenced. Excavation of the plant slab was performed using
the LS-3400 trackhoe. Due to the practical limitations associated with
removing and decontaminating the synthetic liner formerly installed over
the southwestern portion of the plant slab during the Phase II activities, the
liner was removed and disposed of off Site at CWM's Emelle, Alabama
facility.

During the initial plant slab excavation the concrete slab
and underlying approximately three to six inches of sand were removed.
Beneath the sand bedding existed a layer of compacted crushed stone
approximately two inches to three inches in thickness, underlain by what
appeared to be native clay. Two samples of the crushed stone layer existing
beneath the southwestern corner of the plant slab contained PCBs at
concentrations of 17 mg/kg and 72 mg/kg, however, PCBs were not detected
in a sample collected from the clay material underlying the crushed stone.
Based on these results, it was decided to excavate the underlying sand and
crushed stone layers as the concrete plant slab was excavated.

Excavation of the southern one-half of the concrete slab
proceeded expeditiously, with only the soils beneath the eastern portion of
the slab requiring re-excavation to achieve the cleanup criterion. The
majority of the concrete slab did not contain reinforcing bars or mesh, and
was easily excavated by the trackhoe. A steel plate welded across the teeth of
the trackhoe bucket produced a smooth excavation surface for sampling. A
number of buried pipes were located beneath the concrete slab, and were
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removed as excavation proceeded. Several of the pipe trenches required re-
excavation in order to achieve the cleanup criterion.

Following excavation of the plant slab confirmatory soil
samples collected from locations immediately adjacent to the concrete
footings associated with the slab indicated that the 10 mg/kg PCB cleanup
criterion was achieved. Accordingly, since the analytical results from the soil
samples collected adjacent to the footings were deemed representative of the
level of PCB contamination within the concrete footings, the concrete
footings were left in place over much of the southern portion of the plant
slab. At locations of the plant slab where the underlying soils were excavated
to significant depths, the concrete footings were removed and disposed of
with the contaminated soils.

Following removal of the contaminated soil stockpiled in
the Phase II interim storage cell during Phase II activities, the concrete surface
of the cell was pressure washed to remove residual soils. A series of wipe
samples and concrete chip samples collected from the surface of the cell
indicated that, with the exception of one localized area, residual PCB
concentrations remaining in the concrete were less than the 25 mg/kg (for
bulk samples) and 100 pg/100 cm? (for wipe samples) criteria applicable for
off-Site disposal at a sanitary landfill. More specifically, with the exception of
the one sample collected from the northwestern corner of the cell, where
PCBs were detected in the concrete at a concentration of 27 mg/kg, the
remaining concrete chip samples collected contained PCBs at concentrations
ranging from 1 mg/kg to 10 mg/kg. The wipe samples collected from the
concrete surface of the cell contained PCBs at concentrations ranging from
0.9 pg/100 ecm? to 13 ug/100 cm2. Following re-cleaning of the northwestern
portion of the cell by pressure washing, two additional concrete chip samples
were collected from the re-cleaned area. PCBs were detected in the chip
samples at concentrations of 2 mg/kg and 7 mg/kg, therefore, within the
25 mg/kg criterion for off-Site disposal at a sanitary landfill.

During excavation of the Phase II interim storage cell

concrete, the 60-mil HDPE cell underliner formerly installed on the concrete
plant slab partially adhered to the cell concrete and mixed with the concrete
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rubble. Since the underliner had been in direct contact with the underlying
plant slab and, therefore, could have potentially been contaminated with
PCBs, wipe samples were collected from the undersurface of the liner to
confirm that the liner was not contaminated with PCBs at concentrations
exceeding the 100 pg/100 cm? criterion applicable for off-Site disposal at a
sanitary landfill. Analytical results received from the wipe samples indicated
that the samples contained PCBs at concentrations ranging from
17 pg/100 cm? to 70 pg/100 cm?, therefore, within the criterion for disposal at
a sanitary landfill. The remaining cell concrete was excavated and stockpiled
on the southeastern corner of the cell, where it was loaded directly into a
semi-trailer for off-Site disposal at CWM's sanitary landfill located in
Danville, Indiana. Where possible, the cell concrete was excavated without
intermixing of the HDPE underliner, however, some of the liner material
was inadvertently mixed with the concrete as it was excavated. Since the
sump area of the interim storage cell could potentially have been PCB
contaminated at elevated concentrations, the sump was excavated and
disposed of with the contaminated soil from the Site. Following removal of
~ the Phase II interim storage cell, the underlying plant slab and all associated
buried pipes were excavated and disposed of with the contaminated soil from
the Site. Copies of the bills of lading for the concrete disposed of at the
sanitary landfill are presented in Appendix E.

Following removal of a 23,000-gallon frac tank which had
been temporarily situated on the Phase I interim storage cell for containment
of excavation waters, the surface of the cell was scraped with hand shovels,
followed by sweeping with hand brooms and preséure-washing of the cell to
remove residual PCB contamination. A series of wipe samples and concrete
chip samples were then collected from the surface of the Phase I interim
storage cell. Results of PCB analyses performed on the wipe samples
indicated that PCBs were not detected in the samples at concentrations
exceeding the 100 ug/100 cm? criterion applicable for diéposal at a sanitary
landfill. However, results of PCB analyses performed on the concrete chip
samples indicated that at least the northeastern portion of the cell was
contaminated with PCBs at concentrations above the 25 mg/kg criterion
required for off-Site disposal at a sanitary landfill. Additional concrete chip
samples were collected from the cell surface to further define the limit of PCB
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' contamination exceeding the sanitary landfill disposal criterion, and PCBs
were detected in the samples at concentrations ranging from 8 mg/kg to
530 mg/kg. During excavation and stockpiling of portions of the cell which
had been demonstrated to achieve the disposal criteria, a portion of the cell
concrete which did not achieve the 25 mg/kg disposal criterion was excavated
and the concrete rubble was inadvertently mixed with the stockpiled concrete
which did achieve the 25 mg/kg disposal criterion. Due to the mixing of the
concrete rubble contaminated with PCBs at concentrations exceeding
25 mg/kg with the concrete rubble contaminated with PCBs at concentrations
below 25 mg/kg, and since additional concrete chip sampling and analyses
detected elevated concentrations of PCBs in the cell concrete, it was decided
that all of the Phase II interim storage cell concrete would be considered as
though it contained PCBs at concentrations exceeding the 25 mg/kg criterion.
Accordingly, the concrete rubble was disposed of with the contaminated soil,
at CWM's chemical waste landfill located in Emelle, Alabama.

Following completion of excavation activities in areas D35
and D34, excavation of contaminated soil proceeded towards the west into
area D14 adjacent to the plant slab. On May 16, 1989 as the trackhoe excavated
soil in sub-areas D14A and D32M, the trackhoe bucket inadvertently
punctured the end of a steel underground storage tank beneath the
northeastern corner of the Phase I interim storage cell and concrete plant slab.
A small quantity of what appeared to be water discharged from the puncture
hole. A sump was promptly excavated immediately adjacent to the end of the
tank, to contain the water, and only a small quantity of water ponded within
the sump area before the puncture in the tank was plugged. An HNu meter
was used to measure organic vapors in the vicinity of the puncture, however,
organic vapors were not detected. The overlying concrete from the Phase I
interim storage cell and plant slab was excavated, and a black, steel, cylindrical
tank approximately 8 feet in length and 3.5 feet in diameter with a short riser
pipe was exposed. The top of the tank was located several inches beneath the
concrete plant slab.

On close inspection it was determined that the tank had

previously been closed in place by filling the tank with coarse sand. An
attempt was made to remove the remaining water from the tank, however,
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due to the small quantity of water remaining the water could not be pumped.
Several bags of absorbent material were poured into the tank to solidify the
residual water, and the tank was excavated from the ground. The tank was
transported to the truck loading area where it was crushed, and loaded for
off-Site disposal with the contaminated soil.

Following removal of the underground tank, remaining
concrete from the Phase I interim storage cell was excavated and transported
to the truck loading area. The underlying plant slab and all associated -
underground pipes were excavated, and the excavation surface and pipe
trenches were sampled. Results of PCB analyses performed on the samples in
most cases indicated that cleanup criteria were achieved following initial
excavation, however, several localized areas required re-excavation before
cleanup criteria were achieved.

Following removal of the underground tank a number of
sand pockets saturated with water and a brownish yellow colored oil were
observed in the sidewalls and along the base of the tank excavation. As
excavation proceeded, several sand pockets stained with oily liquid were
observed extending to the south, west and north. Soil samples collected from
the sand pockets during excavation often contained PCBs at concentrations
ranging from several hundred milligrams per kilogram to several thousands
of milligrams per kilogram. Additional soil samples collected from the silty
clay material located immediately adjacent to the sand pockets in most cases
either did not contain detectable concentrations of PCBs, or alternatively,
contained very low concentrations of PCBs, well within cleanup criteria. Ata
depth of approximately 16 feet below grade, a gray till hard pan material was
encountered. This material was similar to the hard pan material encountered
further to the west in area D6, and similarly, either did not contain detectable
concentrations of PCBs, or alternatively, contained very low concentrations of
PCBs.

Between mid-May 1989 and mid-July 1989, concurrent
with the excavation of the ravine area as described in Section 3.3.3.6,
excavation activities proceeded from east to west in areas D38 and D32 over
the northern portion of the former plant slab area. Isolated water-saturated
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sand pockets in the area were observed to contain droplets of brownish yellow
oily liquid, and soil samples collected from the sand pockets often contained
PCBs at concentrations of several thousand milligrams per kilogram. Soil
samples collected from the silty clay material adjacent to the contaminated
sand pockets in most cases either did not contain detectable concentrations of
PCBs, or alternatively, contained only very low concentrations of PCBs, well
within cleanup criteria.

Along the southern portion of area D32, where the
contaminated sand pockets  existed at considerable depths but were overlain
by clean silty clay overburden material, the clean overburden was excavated
and stockpiled on clean soil in area D38, to be used as backfill following
excavation of the contaminated material. Prior to removing and stockpiling
clean overburden, a series of soil samples were collected from the horizontal
exposed surface of the overburden and from the adjacent excavation sidewalls
overlying a contaminated sand pocket. If the soil samples collected from the
overburden material contained PCBs at concentrations of less than 10 mg/kg,
a clean Caterpillar 205 trackhoe was used to excavate the overburden material
to the depth of where the lowest sample on the adjacent excavation sidewall
which contained PCBs at a concentration less than 10 mg/kg. The Caterpillar
205 trackhoe was situated near the northern limit of area D38 during
excavation of the overburden. Following completing the removal of the
clean overburden material additional soil samples were collected from the
remaining excavation surface to confirm that the overburden removed did
not contain PCBs at concentrations exceeding 10 mg/kg. In the majority of
instances, samples collected from the remaining excavated overburden
surfaces did not contain PCBs at concentrations exceeding 10 mg/kg. In these
instances, following removal of the contaminated material from the
excavation area adjacent to the overburden stockpile, the overburden was
backfilled into the base of the excavation, and subsequently, covered with a
minimum of 3.5 feet of clean imported fill. In most cases, due to the
considerable depth of the excavation, the backfilled overburden material was
covered with more than ten feet of clean imported fill.

On several occasions, one or more samples collected from
the remaining surface following removal of the clean overburden contained
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PCBs at concentrations exceeding 10 mg/kg. On these occasions, the entire
stockpile of excavated overburden material was removed and transported to
the truck loading area to be loaded for off-Site disposal with the other
contaminated soil and debris.

As excavation proceeded west in area D32, contaminated
sand pockets were observed at varying depths ranging from approximately
six feet to 18 feet below grade. A continuous water-saturated sand seam, as
was observed in area D6, was not encountered until sub-areas D32A and D32B
were reached. As excavation activities in area D6 continued towards the east,
it was determined that the contaminated sand seam extended through areas
D2 and D9 to sub-areas D32A and D32B. As excavation proceeded in these
areas soil samples were collected from the southern excavation sidewall, to
determine the southern limit of PCB contamination. Samples collected from
the sand seam at area D38G at a depth of approximately 14 feet to 16 feet below
grade contained elevated concentrations of PCBs. Following removal and
stockpiling of the overlying clean overburden material, the contaminated
sand seam was excavated a distance of approximately 15 feet towards the
south before the cleanup criterion was achieved. Excavation activities then
proceeded to the north through area D9 towards the former plant production
well. The saturated sand seam was found to terminate approximately 20 feet
south of the former plant production well. However, as observed earlier in
the project before excavation activities were temporarily suspended in
areas D6 and D7, the sand seam appeared to extend towards the west into
areas D7 and D11, and possibly beneath the 50,000-gallon modular tank
containing treated wastewater.

Since relocation of the 50,000-gallon modular tank was
required prior to excavation of the underlying contaminated sand seam,
excavation activities in this area were temporarily suspended until the
modular tank was relocated later in the project, following completion of
excavation activities in the ravine area. It was anticipated that following
completion of excavation and backfilling activities in the ravine area, there
would no longer be a need to treat and store large quantities of wastewater,
and therefore that would be the most suitable time to dismantle and remove
the 50,000-gallon modular tank. The deep excavation resulting from
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excavation of the oily sand seam in areas D38, D32, D2, and D9 was backfilled
to within approximately 20 feet of the excavation sidewall adjacent to the
modular tank, in order to minimize the collection of stormwater in the area.
Excavation activities were not performed again in this area until

November 1989, as detailed in Section 3.3.3.7.

The concrete cinder-block building housing the former
plant production well was demolished and the demolished material was
disposed of with the contaminated soil. In addition, the concrete floor of the
pﬁmphouse building which surrounded the well casing was carefully
dismantled using a concrete ram attached to a backhoe, and was disposed of
with the contaminated soil. Cement grout was poured around the well casing
to re-seal the well from infiltration of surface waters. In addition, in
preparation for backfilling around the well, a 2-foot diameter compression
flange well extension and a bolted well cover was added to the well casing.

3.3.3.6 Excavation of Ravine Area

3.3.36.1 General

In order to eliminate the need to construct a large access
ramp extending to the northernmost end of the ravine at the confluence with
Little Sugar Creek, rather than excavating the entire ravine invert moving in
a downgradient direction the ravine invert was excavated working
downgradient from ravine reference Station 20+00 to Station 11+00, then in
an upgradient direction from Little Sugar Creek to Station 11+00. Adjacent to
Station 10+00 a ramp was constructed to allow transport of contaminated soil
and sediment from the ravine area to the truck loading area. The ravine
reference stations are shown on Plan 4.

Prior to commencing excavation in the ravine area, trees
and brush were removed from the active work area to provide access for
construction equipment and personnel. Trees and bush in the active work
areas were cut approximately 18 inches above grade. Vegetation existing
above the 18-inch mark was lifted from the area using chains or cables,
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without contacting potentially contaminated areas of the ground surface.
Alternatively, if trees or brush could not be lifted and removed from the area
easily, polyethylene sheeting was placed on the ground surface and the trees
and brush were felled on the polyethylene sheeting to prevent contact with
the underlying potentially contaminated soil. Sections of trees cut above the
18-inch mark were cut into manageable pieces and removed from Site for
disposal at CWM's sanitary landfill located in Danville, Indiana. In addition,
some of the logs were provided to Superior, presumably to be used as
firewood. Brush material cut above the 18-inch mark was, in most instances,
shredded into small chips using a wood chipper, prior to disposal at CWM's
sanitary landfill. Copies of the bills of lading for these non-contaminated
materials disposed of at the sanitary landfill are presented in Appendix E.

Vegetation existing below the 18-inch mark was excavated
and disposed of with the contaminated soils.

The HDPE liners installed over the western ravine bank at

the location of excavation performed during the Phase I and Phase II activities
were removed and disposed of with the contaminated soil.

3.3.3.6.2 Ravine Excavation - Station 20+00 to Station 11+00

Prior to commencing excavation of soil and sediment
from the ravine area, sediment traps were installed and/or upgraded, as
necessary, at various locations along the invert of the ravine, as shown on
Plan 4. Sediment traps consisted of several straw bales staked into the ravine
invert, with a synthetic oil absorbent boom placed on the upgradient side of
the straw bales.

In order to maintain the ravine invert as dry as possible
during excavation activities, an earthen diversion dam was constructed
immediately upgradient of Station 20+00, and a centrifugal pump was
installed adjacent to the dam. A 4-inch diameter water hose was routed along
the level area adjacent to the eastern ravine bank, and was situated to
discharge water down the eastern ravine slope near Station 11+00.
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On June 6, 1989, excavation of the ravine area at
Station 20+00 commenced. Excavation of the uppermost 50 feet of the ravine
was performed using the LS-3400 trackhoe, with the trackhoe situated in the
ravine invert. A nominal one foot of material was excavated from the
western ravine bank prior to excavation of a minimum of one foot of wet.
sediment from the ravine invert. Following removal of the wet sediment,
the remaining soil in the ravine invert appeared to be relatively dry. The
excavated material was temporarily stockpiled on the eastern portion of
area C4, which was used as a travel path for equipment and personnel. A
trackloader was then used to transport the stockpiled material through the
eastern and northern portions of Superior's parking lot to the truck loading
area.

Further downgradient from Station 19+00 the trackhoe
excavated the ravine invert while situated on top of the western ravine bank.
During excavation of the ravine invert near Station 18+25, a number of
plastic 5-gallon pails, and three partially crushed 55-gallon drums, were
uncovered. The majority of the 5-gallon pails appeared empty, however, a
number contained what appeared to be ravine sediment with some surface
water. One of the 55-gallon drums was empty, and another contained ravine
sediment and a grayish colored solid material. The third drum contained
approximately 20 to 30 gallons of yellow paint. The drums and pails were
crushed and excavated, and transported to the truck loading area to be
removed from Site with the contaminated soils.

During excavation near Station 18+00, a 6-inch diameter
concrete pipe was observed extending along the invert of the ravine. The
pipe was excavated and removed as it was traced upgradient along the ravine
invert. The pipe was located, in general, approximately two feet beneath the
base of the excavated ravine invert, and it was determined that the pipe
entered the ravine area near Station 19+25. None of the soil samples
collected from the pipe trench following excavation contained PCBs at
concentrations exceeding 1 mg/kg. A sample collected from the sediment in
the invert of the pipe where the pipe entered the ravine area near
Station 19+25 contained PCBs at a concentration of 1.6 mg/kg. Through
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excavation it was determined that the pipe was connected to a subsurface
water drain pipe located along the eastern side of Superior's facility. The pipe
was excavated, removed and replaced with a new pipe which discharged to -
the ravine area.

Upon completion of excavation activities in the ravine
between Station 20+00 and Station 18+00, the eastern portions of area C4 and
the western ravine bank upgradient of this section of the ravine were
excavated to a nominal depth of one foot. In addition, excavation of pipes
numbered 1, 2, 5, 30 and 36 was performed, as shown on Plan 6. Analytical
results received from soil samples collected from the excavated surface of
area C4 indicated that, in general, the cleanup criterion was achieved
following the initial 1-foot excavation. Upon achieving the cleanup criterion
in the ravine area between Station 20+00 to Station 18+00 and in the adjacent
excavated portions of area C4, these areas were backfilled with clean imported
material. A second earthen diversion dam was constructed of clean imported
fill material at Station 18+00 in preparation for removal of the initial
diversion dam located at Station 20+00.

Prior to commencing excavation of the ravine area
downgradient of Station 18+00, a containment dam was constructed at
Station 16+00 using contaminated soil and sediment, covered with a sheet of
polyethylene. The purpose of the dam was to contain potentially
contaminated stormwater which may pond in the ravine area during
excavation between Station 18+00 and Station 16+00. As excavation of the
ravine invert proceeded downgradient from Station 18+00, the trackhoe
continued to operate from a position on the western ravine bank. Following
initial excavation of approximately one foot of sediment from the ravine

~ invert between Station 18+00 and Station 17+00, a soil sample collected from
the ravine invert contained PCBs at a concentration of 4,500 mg/kg.
Following excavation of an additional approximately six inches of sediment
from the area, a relatively hard layer of hard pan material was encountered,
similar to the material encountered at approximately 16 feet to 18 feet below
grade over the northern portion of the plant slab area. Several drops of a dark
oily liquid were observed on the surface of the hard pan material, and also
further to the west where a deep pipe trench excavation common to pipes
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numbered 2, 5, 30, and 36 met the ravine area. The oily liquid appeared to be
concentrated mainly within isolated sand pockets present within the hard
pan material. A series of soil samples were collected from the sand pockets
and the hard pan material along the invert of the ravine and from the clay
material along the ravine excavation sidewalls. In the majority of instances,
PCBs were not detected in the soil samples collected from the hard pan or clay
material, however, samples collected from the oily sand pockets contained
elevated concentrations of PCBs.

Due to the elevated concentrations of PCBs detected in the
ravine area, investigative surficial soil samples were collected from the
undisturbed ground surface adjacent to the eastern ravine bank between
Station 15+00 and Station 19+05. In general, these soil samples were collected
at distances of approximately 50 feet to 80 feet east of the center line of the
ravine area. PCB concentrations detected in these soil samples ranged from
1 mg/kg to 4.3 mg/kg. Based on the impracticality of equipment access, the
considerable number of trees in the areas where the investigative soil
samples were collected, and the low concentration of PCBs detected in the
samples, it was decided that surficial soil excavation in the vicinity of these
samples would be limited to those areas which could be accessed for soil
excavation with minimal disturbance to previously excavated clean areas and
with minimal removal of large trees. Accordingly, a nominal 10 inches of
soil was excavated from the majority of the eastern ravine bank and
confirmatory soil samples were collected from the excavation surface. In all
instances the cleanup criterion was achieved in confirmatory soil samples
collected from the excavated surface; in most of the confirmatory soil samples
PCBs were not detected. Prior to backfilling these areas with a minimum of
10 inches of clean imported fill material, contaminated portions of the
vertical eastern ravine bank were excavated towards the east. Excavation of
the eastern ravine bank proceeded towards the east by distances of up to
approximately 35 feet between Station 16+00 and Station 17+25 before the
cleanup criterion along the ravine bank was achieved. Excavation of
underground pipes numbered 1, 2, 5 and 30 proceeded a considerable distance
towards the west, as shown on Plan 6, before these areas were confirmed to
meet the cleanup criterion. After completing excavation of the underground
pipes and the eastern ravine bank between approximately Station 17+25 and
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Station 16+00, excavation of the ravine invert and western ravine bank in
this area continued. As observed previously, PCB contamination along the
ravine invert and banks appeared to exist mainly within isolated sand .
pockets, whereas the surrounding hard pan material in most cases either did
not contain detectable concentrations of PCBs, or alternatively, contained only
very low concentrations of PCBs, well within cleanup criteria.

During excavation activities in the ravine area between
Station 18+00 and Station 16+00 periods of excessive rain were experienced at
the Site, and the rate of excavation in the ravine area and other areas of
excavation at the Site decreased substantially. Following periods of heavy
rainfall, in most instances it required several days of dewatering the ravine
excavation areas before excavation could continue. In addition, following
removal of stormwaters from the excavation areas, at times it required
several days to solidify and remove wet sediment before productive
excavation of in-situ sediment and soils could continue.

Due to the excessive rain experienced at the Site, the two
frac tanks containing untreated stormwaters and equipment decontamination
waters were essentially continuously filled, and excavation dewatering
activities proceeded slowly due to the lack of available water storage capacity.
In order to expedite the removal of ponded waters from the excavation areas,
on June 12, 1989 CWM commenced installation of a second 50,000-gallon
modular tank, for temporary containment of untreated stormwater. The
modular tank was constructed of a steel frame fitted with a HDPE liner, and
was installed at the northeastern portion of area D13, as shown on Plan 4.
Stormwaters from the ravine excavation areas was pumped to the modular
tank, and subsequently, pumped to the on-Site treatment facility for
treatment when storage capacity in the frac tank became available. Although
installation of the modular wastewater storage tank was effective in
temporarily storing a large quantity of stormwater, and therefore expediting
the rate of excavation in the ravine area, due to the excessive rain experienced
over the summer months excavation of the ravine area downgradient to
Station 16+00 was not completed until late August 1989.
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In general, between Station 17+25 and Station 16+00 an
average depth of approximately nine feet of sediment was excavated from the
ravine invert before the cleanup criterion of 1 mg/kg was achieved.

Upon completion of excavation activities in the ravine
area between Station 18+00 and Station 16+00 excavation continued
downgradient to Station 15+00, and subsequently, the surface of areas C4, D24,
D25, D22 and D21 in Superior's parking area were excavated to a nominal
depth of approximately one foot. In general, the cleanup criterion was
achieved in these areas of Superior's parking area following the first or
second excavation. The total excavation depth in these areas was
approximately one foot to 1.5 feet, except where the ravine excavation
extended into the western ravine bank.

Concurrent with excavation activities in the ravine area
between Station 18+00 and Station 15+00 a large quantity of clean imported
backfill material was stockpiled in the clean area immediately upgradient of
Station 18+00, in preparation for backfilling remaining excavated portions of
the ravine. Upon completion of excavation of the ravine area downgradient
to Station 15+00 the clean backfill was graded into the deep ravine excavation
using a Caterpillar D5 bulldozer. Clean areas of Superior's parking lot to the
south and west of ravine Station 15+00 were also backfilled in order to
prevent cross-contamination from runoff in the event of rain. In order to
facilitate reconstruction of the drainage course of the ravine, the ravine area
was backfilled to an elevation well above the initial grade of the ravine
invert. Later in the project, following initial placement of backfill in the
ravine area several hundred feet, further downgradient, the CAT D5
bulldozer was used to grade a smooth drainage course along the original
location of the ravine invert. By reconstructing ravine contours in this
manner, a relatively consistent invert grade and smooth ravine side slopes
were attained.

In preparation for continuing excavation of the ravine
area further downgradient, another large diversion dam was constructed
across the ravine area near Station 15+00, using clean imported fill material.
A 4-inch diameter pump was installed on the top of this dam, and the hose
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was routed to discharge diverted water down the ravine bank area near
Station 6+00.

Between late August 1989 and early October 1989,
excavation of the ravine area proceeded downgradient from Station 15+00 to
Station 10+20. Investigative surficial soil samples collected from on top of the
eastern ravine bank in this area contained low concentrations of PCBs in
most instances less than 10 mg/kg. These areas were excavated to a nominal
depth of 10 inches, and confirmatory soil samples collected from the
excavation surfaces in all cases contained PCBs at concentrations of less than
10 mg/kg.

Following completion of excavation along the top of the
eastern ravine bank excavation activities were concentrated on the ravine
invert and adjacent banks. As excavation proceeded, oily sand pockets
containing elevated concentrations of PCBs were observed along the ravine
invert and adjacent vertical ravine banks, as were previously observed in the
upgradient portions of the ravine. In most cases, as noted previously, PCB
contamination was restricted to isolated sand pockets and sand seams,
whereas the surrounding hard pan material was clean. Several excavations
of the vertical ravine banks were required before the contaminated sand
pockets were either removed or the cleanup criterion was achieved.

_ A number of heavy rainstorms caused extensive ponding
of water in the ravine area between Station 15+00 and Station 12+00 and
caused delays in performing excavation activities. Following a significant
rainstorm, several days of excavation dewatering and solidification of wet
sediment using drier contaminated soil were often required before excavation
activities in the ravine area could resume. During excavation the LS-3400
trackhoe was situated on the western ravine bank or in the ravine invert, as
necessary. Excavated material was temporarily stockpiled above the western
ravine bank, then was transported by the trackloader to the truck loading area.

On October 7, 1989, during excavation of a former swale

area along the top of the western ravine slope west of Station 13+00 personnel
standing at a clean backfilled area of the ravine near Station 13+00 detected a
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solvent-like odor, apparently originating from the swale area as it was
excavated. This swale area was located near the southern portion of a former
capacitor disposal area identified and excavated during Phase I activities at the
Site. An HNu meter was used to measure organic vapors at the ravine area
near Station 13+00 where personnel noticed the solvent-like odor, however
organic vapors were not detected. Subsequently, measurements of organic
vapors were collected near a small area of brownish purple stained soil in the
immediate excavation area, and organic vapors were detected at
concentrations in excess of 2,000 (parts per million) ppm. Following
excavation of the stained soil, organic vapor measurements had decreased to
1 ppm to 2 ppm in the excavation area. - Two soil samples were collected from
the base of the excavation at this area and were submitted to the on-Site
laboratory for PCB analyses. Results of the analyses indicated that the samples
contained PCBs at concentrations of 120 mg/kg and 285 mg/ kg. Upon
returning to the area to perform additional excavation to achieve cleanup
criteria, a small quantity of brown oily liquid was observed in the swale area
approximately 18 feet further to the southwest of the previously noted sample
locations. This area and the adjacent area were re-excavated by additional
depths of up to three feet, and a total of five confirmatory soil samples were
collected from the base and sidewalls of the excavation. Results of PCB
analyses performed on the samples indicated that cleanup criteria were
achieved in all of the samples.

Upon completion of excavation activities along the ravine
invert and side slopes between Station 15+00 and Station 13+00, the
excavation surfaces were backfilled with imported backfill material which had
previously been stockpiled at the diversion dam near Station 15+00.
Following completion of excavation activities in the ravine invert and
adjacent side slopes between Station 13+00 and Station 11+00, on the evening
of October 9, 1990, these areas were backfilled with clean imported material.
Due to the lack of availability of trucks for transporting clean backfill material
to the Site during normal working hours, and since there was a threat of
heavy rain forecasted for the next day, a lighting system was installed on Site
so that backfilling could be performed during the night time when trucks
were available. During the afternoon a rack of mercury-vapor lights was
installed at the top of the ravine west of Station 13+00. The lights were
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capable of casting a broad beam of light over the entire ravine area from
approximately Station 14+00 to Station 9+00. From approximately 5:30 p.m.
to midnight, approximately 80 truck loads of backfill material were delivered
to the Site. The CAT D5 bulldozer was used to grade backfill into the ravine
area and over the side slopes. Concurrent with the backfilling and grading, a
Dresser roller was used to compact the placed fill. By the end of the evening
the initial placement of backfill material was completed in the ravine area
and on the ravine side slopes at all areas upgradient of Station 11+00.

3.3.3.6.3 Ravine Excavation - Station 0+00 to Station 11400

Since the large diversion dam formerly extending across
the ravine area near Station 15+00 had been removed when backfilling
adjacent portions of the ravine, another diversion dam was constructed near
Station 11+00. A large earthen dam was constructed at this location, since it
would be required to remain in place for containment of all upgradient
stormwater runoff until excavation of all downgradient portions of the
ravine area were completed. The clean backfill material from which the dam
was constructed was compacted, as were the sides of the dam, to minimize
erosion in the event of rain. Upon completion, the dam was approximately
15 feet high and more than 15 feet in thickness at the base. A 6-inch diameter
centrifugal pump was installed on top of the dam, with the lower sump
intake extending by hose to the base of the restored ravine invert
immediately upgradient of the dam. A 6-inch diameter discharge hose was
connected to the pump and was routed approximately 500 feet to the north
along the eastern ravine slope to the steep bank leading down to Little Sugar
Creek. Prior to commencing excavation and removal activities between the
confluence of the ravine and Little Sugar Creek, the diversion pumping
system was tested, and was found to be in good working condition.

Prior to commencing excavation of the ravine area at
Station 0+00 adjacent to Little Sugar Creek, an access path for personnel and
machinery was cleared along the invert of the ravine from Little Sugar Creek
upgradient to the diversion dam near Station 11+00. Chain saws were used to
cut several large trees that had been lying across the ravine into manageable
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pieces for removal. Large tree stumps and boulders were removed from the
ravine invert using the LS-3400 trackhoe, and were transported to the truck
loading area using either the trackhoe or the Caterpillar 963 trackloader.
Large sections of trees were removed from the ravine area using a crane and
steel cables, operating from the clean area at the top of the ravine between
Station 2+00 and Station 8+00. Trees which were removed and did not come
into contact with contaminated soil or machinery, were temporarily
stockpiled in a clean area of the Site prior to removal and off-Site disposal at
CWM's sanitary landfill located in Danville, Indiana. Copies of the Bills of
Lading for the tress disposed of at the sanitary landfill are presented in
Appendix E.

Minor regrading of the western ravine slope between
Station 10+00 and Station 9+00 was performed using the L8-3400 trackhoe, to
construct a ravine access ramp for machinery and personnel during
excavation activities in the lower sections of the ravine. The location of the

ravine access ramp is shown on Plan 4.

On October 12, 1989 excavation of the ravine area
immediately adjacent to Little Sugar Creek commenced. Prior to excavating
the ravine invert, potentially contaminated soil and sediment was excavated _
from the ravine banks. During excavation of the ravine area excavated
material was temporarily stockpiled upgradient of and behind the trackhoe,
where it was removed by the trackloader and transported to the truck loading
area. By the end of the first day of excavation, initial excavation of the ravine
banks and ravine invert was completed upgradient to Station 2+00. At the
end of the work day, a small dam was constructed immediately upgradient of
the excavation near Station 2+00, using excavated contaminated material.
This dam was constructed to collect water which may infiltrate into
contaminated portions of the ravine further upgradient, and therefore
prevent this water from cross-contaminating clean excavated portions ravine
invert further downgradient. As an additional precaution against
cross-contamination, the dam and excavated ravine invert and banks were
covered with 3-mil polyethylene sheeting. It was initially intended to line the
ravine invert with a heavier 20-mil HDPE liner. However, since the weather
forecast was for dry conditions for the next several work days and because
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installation of the heavier liner would slow the progress of excavation
activities, it was decided that the thinner liner would be sufficient as an
interim precaution. In preparation for a potential sudden change in the
weather forecast, however, a section of 20-mil HDPE liner was made available
and a number of steel "staples” for securement of the liner were constructed,
in case it became necessary to install the liner quickly.

Excavation of the ravine invert and ravine banks
proceeded upgradient to Station 5+00 over the next two days without major
difficulty. As excavation activities in the ravine area proceeded, soil samples
were collected from the excavated surfaces along the ravine invert and ravine
banks at 25-foot intervals. In most areas the cleanup criterion of 1 mg/kg
along the ravine invert and 10 mg/kg along the ravine banks were achieved
following the initial excavation. However, several areas along the ravine
invert required a second excavation before the cleanup criterion was
achieved. Following excavation of a nominal layer of relatively soft sediment
from the ravine invert, a very hard, gray, hard pan material was encountered,
as was observed in the upper sections of the ravine. Between Little Sugar
Creek and Station 5+00 an average depth of approximately 1.5 feet of
sediment was excavated.

As excavation proceeded, excavated material was
temporarily stockpiled immediately upgradient of the trackhoe. The
Caterpillar 963 trackloader was used, in general, to transport the excavated
material directly from the temporary stockpile up along the ravine access
ramp to the truck loading area. However, on several occasions when the
invert of the ravine was too soft or too wet for operation of the trackloader,
the larger LS-4300 trackhoe was used in conjunction with the LS-3400
trackhoe to move the excavated material further upgradient to where it could
be accessed by the trackloader. At the end of each work day, a dam was
constructed at the most upgradient excavated section of the ravine invert, and
all excavated surfaces in the ravine area were covered with 3-mil
polyethylene sheeting.

Upon completing excavation of the ravine invert and
ravine banks upgradient to Station 5+00, a 20-mil HDPE liner was installed
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along the ravine invert between Little Sugar Creek and Station 5+00. Staples
constructed of steel reinforcing bar material were hammered through the
liner to secure the liner to the hard pan material along the base of the ravine
invert, and along the ravine banks to a height of approximately one foot
above the invert. The staples were installed at approximately 3-foot intervals,
and provided an effective seal against the hard pan. The 3-mil polyethylene
sheeting was left in place over the excavated portions of the ravine banks, and
was secured in place using wooden stakes and sand bags. Installation of the
20-mil HDPE liner along the ravine invert and polyethylene sheeting over
the ravine banks was performed on a daily basis, until excavation in the
ravine area was completed.

Following initial excavation of the ravine area at
Station 5+25, a soil sample collected from the ravine invert contained PCBs at
a concentration of 49,000 mg/kg. Upon inspection of the ravine banks at this
location, oil staining was observed in a low lying sand pocket located in the
eastern ravine bank at Station 5+25. Additional soil samples collected from
the vertical portions of the eastern and western ravine banks in this area
contained PCBs at concentrations ranging from "non-detect" to 120 mg/kg.
Both ravine banks were excavated several times before the 10 mg/kg cleanup
criterion was achieved. A small quantity of assorted metal debris was
observed adjacent to the western ravine bank near Station 5+40, and was
excavated and removed. The eastern ravine bank between approximately
Station 5+20 to Station 5+40, was excavated by a distance of up to
approximately ten feet to the east before the cleanup criterion was achieved.
Upon completion of excavation of the ravine banks, re-excavation of the
ravine invert from approximately Station 5+10 to Station 5+40 was
performed several more times before the 1 mg/kg cleanup criterion was
achieved. The ravine invert between approximately Station 5+20 and
Station 5+30 was excavated to a total depth of approximately 10 feet below
grade.

Excavation of the ravine invert and banks proceeded
upgradient to Station 8+25 before visible oil in the ravine area was observed
again. During excavation of the western ravine bank adjacent to Station 7+25,
beneath where Pipe 12 formerly discharged, elevated concentrations of PCBs
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were detected in several sand pockets. However, the cleanup criterion was
readily achieved in these areas following re-excavation. During excavation of
the western ravine bank in the area beneath the former discharge locations of
Pipes 14 and 34, and along the ravine invert at Station 8+25, brownish yellow
colored oil was again observed within isolated sand pockets. Although the
cleanup criterion was achieved along the ravine invert in this area following
the first re-excavation, the western ravine bank pipe trenches required several
re-excavations before the cleanup criterion was achieved. Following
completion of excavation of these areas excavation continued in the ravine
area between Station 8+25 and the diversion dam located at Station 11+00,
and up the ravine access ramp between Station 9+00 and Station 10+00.

As backfilling of the ravine area from Station 11+00
downgradient to Little Sugar Creek commenced, another large earthen dam
was constructed near Station 8+25 using clean imported fill material. Trucks
transporting clean fill to the Site backed onto this dam or onto the top of the
adjacent ravine bank to dump the fill. The CAT D5 bulldozer was then used
to grade the clean fill material over the excavated portions of the ravine
banks and over the ravine invert. A clean trackhoe was used to place and
compact clean imported clay fill material on the steep portion of the
excavated ravine banks, to mitigate the potential for erosion. The bulldozer
graded clean material downgradient through the ravine in such a manner
that the bulldozer did not come into direct contact with the excavation
surfaces. As the bulldozer graded backfill material into the ravine area the
HDPE liner and polyethylene sheeting covering the ravine invert and ravine
banks was removed and transported to the truck loading area for off-Site
disposal with the contaminated soil.

Upon removing the HDPE liner from the ravine area and
prior to backfilling near Station 5+25, a small quantity of brownish yellow
colored oil was observed in the ravine invert. The oil appeared to have
originated from an isolated sand pocket located in the western ravine bank
near Station 5+34. An oil absorbent boom and sediment trap were
immediately installed further downgradient at Station 5+10 to prevent the oil
from migrating further downstream. The leading edge of the 20-mil HDPE
liner at Station 5+10 was secured using rebar staples to provide a tight seal
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against the ravine invert. The western ravine bank and the adjacent portion
of the ravine invert between Station 5+15 and Station 5+35 were re-excavated
several times before additional soil samples confirmed that cleanup criteria
were achieved. Initially a small Caterpillar 211 trackhoe and the

Caterpillar 910 rubber-tired loader were used to perform the re-excavation and
removal activities required in this area. While situated on clean backfill
material previously placed along the ravine invert, the trackhoe excavated

. .the contaminated material and loaded it directly into the bucket of the loader.

The loader was situated on the clean backfill in the ravine invert, slightly
upgradient of the trackhoe. The loader transported the excavated material
upgradient aldng the ravine invert and across the ravine slope and dam area
near Station 8+25 to the truck access ramp adjacent to the Site weigh scales.
The excavated material was placed in a stockpile in the Exclusion Zone
immediately adjacent to the truck loading area. During excavation and
loading activities polyethylene sheeting was placed over adjacent clean areas
of the ravine banks and the ravine invert in order to prevent
cross-contamination from incidental spillage. On the second day of
re-excavation in the ravine area near Station 5+25, a Volvo BM A-25
all-terrain dump truck was mobilized to the Site to expedite transport of the
contaminated material to the truck loading area. Due to the larger capacity of
the box of the all-terrain dump truck, loading and transportation of the
contaminated material to the truck loading area was performed more
efficiently.

Following completion of re-excavation activities in the
ravine, the Volvo BM A-25 all-terrain dump truck was used to transport the
HDPE liner, polyethylene sheeting and reinforcing bar staples to the truck
loading area. The CAT D5 bulldozer was used to grade clean imported backfill
material along the ravine invert and ravine banks. The CAT 211 trackhoe
was used to place a nominal six inches of topsoil along the ravine banks, and
a 1-foot layer of minimum 2-inch diameter stone was placed on the top of the
clean fill material along the ravine invert using the CAT 910 rubber-tired
loader.

Concurrent with the work activities performed near
Station 5+25, excavation of the ravine access ramp between Station 9+00 and
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Station 10+00 was completed. When the cleanup criterion was achieved
along the ravine access ramp, excavation proceeded in a southwestern
direction along the top of the ravine. Based on PCB analytical results
obtained from a series of investigative soil samples collected from area D33, a
nominal ten inches of surficial soil was excavated and removed from the
area. In addition, as a precaution and because the surrounding surficial soils
contained residual concentrations of PCBs, a nominal 10 inches of soil was
excavated from area D40 located to the south of area D33. Prior to excavation
of areas D33 and D40, trees and brush were cut off approximately 18 inches
above grade. As described previously, vegetation cut from above the 18-inch
mark was disposed of at CWM's sanitary landfill located in Danville, Indiana,
and vegetation below the 18-inch mark was disposed of with the
contaminated soil.

Confirmatory soil samples collected from excavation
trench of Pipe 14, adjacent to the ravine access ramp, contained PCBs at
concentrations exceeding the cleanup criterion, and additional excavation was
performed. Upon achieving the cleanup criterion in the pipe trench and also
along the ravine access ramp, the access ramp, pipe trench, and invert of the
ravine area between the diversion dams located at Station 8+25 and
Station 11+00 were backfilled with clean imported material. In addition,
placement of a 1-foot layer of 2-inch diameter stone along the ravine invert in
this area was completed. A berm was constructed of clean material along the
top of the access ramp to prevent cross contamination of backfilled areas from
stormwater runoff from contaminated areas.

Along the top of the western ravine bank, excavation
continued in the northeastern corner of area D10. A nominal depth of
approximately 1.5 feet was excavated from the northeastern portion of
area D10 before the cleanup criterion was achieved. The last remaining
section of Pipe 14 was excavated from the area located west of sub-area D10P.

- Upon reaching area D100 excavation and backfilling activities in this area
were temporarily discontinued to expedite excavation activities in area D11,
as detailed in Section 3.3.3.7, to maintain an access route for construction
equipment and personnel.

1916 G30) 62 ~ CONESTOGA-ROVERS & ASSOCIATES



3.3.3.7 Deep Excavation Adjacent to Terra Products

Prior to continuing excavation activities in area D11, it
was necessary to solidify and remove a considerable amount of wet soil and
backfill material which had sloughed into the excavation area during the
previous months. On November 6, 1989 solidification of saturated material
in area D11 using kiln dust was initiated. Using the Link Belt LS-3400
trackhoe situated on an access ramp northwest of the former plant production
well, imported kiln dust was mixed with the saturated material. Upon
solidifying the saturated material, the LS-3400 trackhoe transferred the
material to a temporary stockpile location near sub-area D11B. The LS-4300
trackhoe transferred the material from the stockpile to a second temporary
stockpile near area D10F, where the trackloader was then used to transport
material to the truck loading area. Solidification and removal of saturated
material from area D11 was completed on November 11, 1989, and additional
sampling and excavation of in-situ material then continued.

Concurrent with the solidification of material in area D11,
decontamination and dismantling of the treated wastewater modular tank
was performed. The modular tank liner was pressure washed and the wash

" water transferred to the frac tank used to store untreated wastewaters. Wipe
samples collected from the liner confirmed that the liner was clean. The steel
framework of the tank was dismantled and the tank liner was removed.
Upon dismantling of the tank, two confirmatory soil samples were collected
from the previously backfilled material existing beneath the base of the tank
to confirm that the wastewater stored in the tank had not impacted the
underlying soils. PCBs were not detected in either of the two confirmatory
samples collected.

Soil samples collected approximately five feet below grade
along the western excavation sidewall of area D7 and along the northern,.
southern and western sidewalls of area D11, contained PCBs at concentrationé
less than 1 mg/kg. Therefore, where feasible, the material was excavated and
stockpiled to be used as backfill material. Following completion of excavation
of the clean overburden material additional soil samples collected from the
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remaining soil surface further confirmed that no soil material containing
PCBs at concentrations exceeding 10 mg/kg had been removed with the clean

overburden.

Analytical results received from soil samples collected
from the low-lying sand seam, as well as the visual presence of oil droplets
indicated that significant PCB contamination, isolated to the low-lying sand
seam in the western sidewalls of areas D7 and D11, extended further toward
the west. As excavation activities continued towards the west, overburden
material which was confirmed not to contain PCBs at concentrations
exceeding 10 mg/kg, and therefore which was suitable for use as backfill
material, was excavated wherever possible, and stockpiled to be used as
backfill material following the completion of excavation activities in this
area.

Due to the areal extent of excavation required, access to
trucks for the off-Site removal of contaminated material could not be
maintained along the gravel roadway adjacent to Terra's facility. It was
therefore necessary to stockpile all excavated contaminated material on Site at
the truck loading area, until the excavation in the access roadway area could
be backfilled and the roadway reopened.

On November 28, 1989, excavation of Pipe 34 through
sub-areas A6D and A4 to the origin of the pipe at the drain in Terra's loading
dock was completed. None of the samples collected from the base of the pipe
trench contained PCBs at concentrations exceeding 1 mg/kg. The excavated
pipe was replaced with a new 6-inch diameter PVC pipe, and the pipe trench
was backfilled with clean material. The remaining pipe installation,
extending towards the northeast to discharge into the ravine, was completed
later in the project, as noted in Section 3.5.

To reduce the risk of cross-contamination of clean areas of
the base of the excavation area during excavation of the low lying sand seam
in the area of the access roadway adjacent to Terra's building, small
containment berms were constructed at the base of the excavation near the
excavation face at the end of each work day. The berms were effective at

1916 GO) 64 CONESTOGA-ROVERS & ASSOCIATES



containing oily water which discharged from the sand seam overnight.
Water which accumulated within the berms was transferred to the on-Site
water treatment facility and treated.

On December 6, 1989 excavation towards the west in the
vicinity of the access roadway adjacent to Terra's building was temporarily
discontinued, until February 1993, as discussed in Section 4.0, due to the close

. proximity_to Terra's building. .Upon. discontinuing excavation activities in
this area PCB concentrations ranging from 36 mg/kg to 37,000 mg/kg
remained in the low-lying sand seam adjacent to Terra's building. To
prevent migration of PCB contamination from the contaminated sand seam
to the east following backfilling, a 20-mil HDPE liner was installed along the
excavation sidewall as shown on Plan 3. The HDPE liner was installed from
the base of excavation to grade, where it was secured in place by wooden
stakes prior to backfilling.

Excavation in the vicinity of the access roadway adjacent
to Terra's building continued along the exposed northern excavation
sidewalls. As excavation proceeded, soil samples were collected from the clay
overburden material overlying the low-lying sand seam, and where possible,
clean overburden was excavated and stockpiled to be used as backfill. As
excavation proceeded from west to east, confirmatory soil samples were
collected from the low-lying sand seam and clay overburden material, until
the former excavation limit at area D11 was reached. Soil samples collected
from the sand seam along the northern excavation sidewalls prior to
backfilling contained PCBs at concentrations ranging from "non-detect” to
2.1 mg/kg, therefore within the cleanup criterion.

Excavation activities then proceeded towards the
northeast along the access ramp through area D11. The cleanup criterion was
readily achieved in the area, and excavation proceeded in an expeditious
manner. Contamination in the form of visible oil was not observed again
over the remainder of the Phase III Removal Action.

As excavation proceeded into areas D11B and D10,
previously identified Pipe 34 and Pipe 12 were excavated and removed,
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concurrent with excavation of the surficial soils in the area. The frac tank
previously used as the feed tank for the wastewater treatment system was
removed and the underlying ground surface was excavated to a nominal
depth of 10 inches. Excavation continued towards the north through areas
D10, D103 and D104 to the Phase III decontamination pad and truck weigh
scales, and concurrently, the excavation and removal of Pipe 34 and Pipe 12
was completed. PCB analyses performed on soil samples collected from the
excavated surfaces confirmed that the cleanup criterion was achieved. Due to
substantial rutting in the vicinity of the truck loading area, caused by the high
volume of heavy construction equipment travelling in this area over the
duration of the project, at least two feet of material was excavated over most
of the area. However, analytical results received from soil samples collected
from the excavated surface confirmed that over most of this area, the cleanup
criterion was achieved following the first excavation.

34 SITE RESTORATION
3.4.1 General

To the extent possible, backfilling of excavated areas where
cleanup criteria was achieved was performed as soon as possible following
receipt of the PCB screening data. As detailed in section 3.2, the PCB screening
data was used as the basis for determining whether backfilling could be
performed, however, the final CLP confirmatory data was used as the final
basis for confirming that a cleanup criteria was achieved in given area.

~ Factors which limited the ability to backfill excavation
areas where cleanup criteria was achieved included snowfall, rainfall, water
ponded within the excavations, and at other times, wet conditions at the
borrow pit area from where the imported backfill material was obtained. In
addition, because several other large construction projects were in progress in
the Indianapolis area concurrent with the Phase III Removal Action, at times,
only a limited number of trucks were available to transport clean backfill
material to the Site.
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The borrow pit area from where the imported fill
materials were obtained during the project was operated by J.A. Haynes
Gravel, Inc., and was located approximately 12 miles to the northeast of the
Site. The imported fill materials were periodically sampled and analyzed for
PCBs, and in no cases were PCBs detected in the samples.

Except as noted in the following sections, backfill
‘materials were, in most. cases, placed.in nominal 6-inch to 12-inch lifts and
compacted to 95 percent of the maximum dry density of the soil. All
excavated areas on Site were backfilled with a minimum of 10 inches of clean
imported backfill material. Where possible, compaction of the backfill
material was performed using a vibrating drum roller, however, in several
confined areas or areas with significant slopes, such as the lower portions of
the ravine area, compaction of backfill material was performed using the |
small bulldozer used for backfill placement. In addition, following
backfilling, several pipe trenches were compacted using a hand-operated
mechanical compactor.

ATEC were retained by CWM to perform compaction
testing on backfilled areas. If the results of compaction testing indicated that a
compacted area failed to meet 95 percent of the maximum dry density, the
area was re-compacted and re-tested for compaction until satisfactory
compaction was achieved.

3.4.2 Backfilling and Surface Restoration

Backfilling of excavation area A was performed
immediately following confirmation, based on the results of PCB screening
analyses, that an area achieved cleanup criteria. Since much of area A was
used by both Terra and CWM as an access roadway area for vehicles, the
subgrade material backfilled into Area A was a coarse roadbase material,
consisting of coarse sand with a moderate stone content. The roadbase
material was placed in nominal 6-inch layers, and compacted with a Dresser
vibrating drum roller. Following placement and compaction of the roadbase
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material, approximately one foot of crushed limestone was placed and
compacted on top, to provide a firm base for vehicular traffic.

Excavation area B and portions of area C along the
driveway area adjacent to Superior's facility could not be backfilled for several
weeks following completion of excavation in these areas, due to the presence
of several inches of snow and meltwater. Where possible, meltwater was
pumped from the open excavation to be treated at the on-Site water treatment
facility. Area B was backfilled with a sandy common fill material to provide a
minimum of six inches of clean cover material until Site conditions were
suitable for placement of topsoil.

In area C along the driveway area adjacent to Superior's
facility, and in Superior's truck parking area to the north, coarse sandy
roadbase material was placed and compacted in nominal 6-inch layers, then
covered with a minimum of six inches of 1-inch and 2-inch diameter crushed
limestone. At several locations in the deep pipe trenches extending across
Superior's parking area, where wet soil existed at the base of the excavation,
approximately one to two feet of 2-inch diameter crushed stone was placed to
provide a suitable base for placement of granular backfill material. Roadbase
material was then backfilled over the stone in approximately 1-foot lifts and
compacted using a hand-operated mechanical compactor. Upon nearing
original grade, where appropriatg, a minimum of six inches of crushed stone
was placed and compacted over the driveway and parking lot area.

Following excavation and confirmatory sampling of the
grassed portions of areas C4 and C5 immediately adjacent to Superior's
facility, these areas were backfilled with common fill material, and where
appropriate, topsoil was placed to bring the areas to grade and the areas were
re-seeded with grass. As requested by Superior, the former grassed areas
adjacent to the northern side of Superior's building east of the loading dock
were re-surfaced with crushed limestone. In addition, Superior's loading
dock, which was dismantled in order to excavate Pipe 30, was reconstructed
with a new concrete slab and floor drain, and concrete retaining walls were
also constructed.
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Backfilling of area D in the vicinity of the former plant
slab proceeded, in general, from south to north concurrent with excavation of
the plant slab. Backfilling of the former plant slab area to the southern limit
of the Phase II interim storage cell was completed by mid-April, 1989, and
topsoil placement and grass seeding and mulching were completed by late
June 1989. Seeding in this area was performed by CWM, using a
hand-operated rotary bag seeder. Straw mulch was placed by hand, over the
seed. Following removal of the concrete plant slab in the former area of the
Phase II interim storage cell and excavation of the underlying soil, clean
imported backfill material was placed in this area to approximately the
southern limit of the PhaseI interim storage cell.

Upon removal of the remainder of the concrete plant slab
and underlying soil in the vicinity of area D32 and the Phase I interim storage
cell, as detailed in other sections of this report a large deep excavation
remained. This area was backfilled gradually, as excavation proceeded east
from area D6 to approximately sub-area D32A south of the former plant
production well. Due to the significant depth of the excavation, and the
steepness of the excavation sidewalls, it was necessary to backfill the area by
constructing a ramp down into the excavation using clean imported backfill
material. Trucks delivering backfill to the Site initially dumped backfill
material down the side of the excavation sidewall, and the material was
graded down into the excavation using the bulldozer. Following placement
and grading of several initial loads of backfill, the bulldozer was able to
construct ramps down into the excavation, which were at least partially
accessible by the dump trucks delivering backfill. As additional backfill
material was placed, the slopes of the access ramps were improved to the
extent that trucks delivering backfill to the Site could travel further down the
ramps prior to dumping . The Dresser roller was used to compact the placed
backfill material. The majority of the deep excavation areas, as shown on
Plan 5 were backfilled in this manner.

Following completion of backfilling and topsoil
placement over the northern portion of the former concrete plant slab area,
on October 31, 1989 a local grass seeding contractor seeded the area using a
plug seeder unit. The area was then covered with straw mulch, concurrent
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with the mulching activities performed over the hydroseeded areas of the
ravine, as detailed herein.

The placement of stone along the ravine invert, and
topsoil along the eastern and. western ravine banks in the areas between
approximately Station 14+00 and Station 20+00, and between Little Sugar
Creek and Station 7+00 was completed by early November, 1989. In addition,
topsoil was placed along the eastern ravine bank between Station 7+00 and
Station 14+00.

On November 6, 1990, Turfscape, a hydroseeding
company, located in Indianapolis, commenced preparation of the topsoiled
portions of the ravine banks from Little Sugar Creek to Station 7+00, and
from Station 14+00 to Station 20+00, for hydroseeding. At several particularly
steep areas along the ravine banks, a degradable wood-fiber blanket was
installed to provide a surface which the hydroseed could adhere to, and also
to provide a protective moisture barrier once the grass seed germinated. Over
the ravine banks between Station 14+00 and Station 20+00, dry straw mulch
was broadcasted from a turret-mounted spray applicator on a truck, to provide
a surface for the hydroseed to adhere to and also to provide a protective cover.
Due to the physical limitations of broadcasting dry straw mulch from the top
of the ravine down to the excavated portion of the ravine banks between
Little Sugar Creek and Station 7+00, it was decided not to apply the straw
mulch in these areas, but apply an extra heavy layer of hydroseed in the area.
On the evening of November 6, 1989, excavated portions of the ravine banks
between Little Sugar Creek and Station 7+00 were hydroseeded using a
hand-held spray applicator. A turret-mounted spray applicator on a truck was
then used to hydroseed the ravine banks from Station 14+00 to Station 20+00.
Winter wheat was added to the grass seed mixture to facilitate establishment
of a vegetative root mat in the early spring, and therefore minimize erosion.

Demobilization activities at the Site, as detailed in
Section 3.5, were completed by April 1990. However, on August 20, 1990, CRA
and a small crew from CWM remobilized to the Site to complete surface
restoration of areas not completed prior to temporary project shutdown. This
work included minor regrading of imported fill materials placed over the
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northern portion of the Site to promote positive drainage, the placement of a
nominal six inches of topsoil over areas not previously seeded with grass,
planting grass seed and applying mulch over seeded areas. Drainage swales
consisting of synthetic filter fabric material covered with a layer of 2-inch
diameter crushed stone and overlain by a layer of large rock, were constructed
at three locations along the slopes of the western ravine bank between Station
7+00 and Station 10+00, to minimize erosion of the ravine bank. Surface

. restoration activities.related .to the Phase IIl Removal.Action at the Site were
completed on August 31, 1990.

Final grade contours and details of the surface restoration
activities are shown on Plan 7 and Plan 8, respectively.

3.5 DEMOBILIZATION AND PROJECT CLOSE-OUT

" Due to the proximity of the contaminated low-lying sand
seam to Terra's building, as detailed in Section 3.3.3.7, it was necessary to
temporarily discontinue Phase III Removal Action activities at the Site prior
to finalizing arrangements for the removal of contaminated material beneath
and adjacent to Terra's building. After finalizing arrangements for removal
of contaminated material beneath and adjacent to the building, the Phase III
Supplemental Removal Action continued at the Site commencing in
February 1993, as detailed in Section 4.0.

Demobilization consisted of the decontamination and
off-Site removal of equipment and facilities mobilized and/or constructed for
use in performance of the Phase III Removal Action.

Since on-Site treatment of wastewater was no longer
necessary, the 2,000-pound GAC unit and bag filtration unit were dismantled
and removed from Site on February 20, 1990. The activated carbon from the
GAC unit, was consolidated with the PCB contaminated soils and disposed of
at CWM's chemical waste landfill located in Emelle, Alabama. The
remaining 23,000 gallon feed tank (frac tank) was decontaminated by pressure
washing, and was removed from Site on April 5, 1990; the other 23,000-gallon
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frac tank was pressure washed and removed from Site earlier in the project.
Prior to pressure washing the interior of the frac tanks, sediments were
removed from the tanks manually using hand shovels. The two 6,000 gallon
polyethylene tanks used for storage of treated wastewaters were
decontaminated by pressure washing and were removed from Site on

April 10, 1990.

On February 13, 1990 remaining sections of the Site
security fencing were removed to provide access to the Clean Zone for the
removal of crushed stone previously placed during the beginning of the
project to construct the vehicle access roadways. The Site security fencing
located on the eastern side of the ravine area was also dismantled and
removed. Fence posts existing within the boundaries of the excavation areas
were removed concurrent with excavation activities, and were disposed of
with the contaminated soils. Fence posts located outside the limits of
excavation on the eastern side of the ravine were cut at ground level, and
disposed of at CWM's sanitary landfill located in Danville, Indiana. The
fence fabric was removed, pressure washed on the decontamination pad and
given to Superior. '

Removal of the office trailers was initiated on February 22,
1990 with the removal of WAL's on-Site laboratory, and was completed on
February 27, 1990 with the removal of the personnel decontamination trailer.
The CRA office trailer was left on Site until completion of the Phase III
Supplemental Removal Action, as detailed in Section 4.0.

The truck weigh scales were decontaminated and
removed from Site on March 15, 1990. PCBs were not detected in concrete
chip samples collected by CWM from the cleaned surface of the concrete
foundation of the weigh scales, therefore indicating that the concrete was
suitable for off-site disposal at a sanitary landfill. Accordingly, the concrete
rubble from the dismantled weigh scale foundation was removed from Site
for disposal at CWM's sanitary landfill located in Danville, Indiana.

CWM's heavy construction equipment, including the
trackhoes, loaders, and bulldozers, were decontaminated by pressure washing
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and removed from Site between December 20, 1989 and April 11, 1990, as
required, when the equipment was no longer required on Site. In addition,
small pieces of equipment and tools were decontaminated by pressure
washing prior to removal from Site.

The concrete decontamination pad was secured and
covered with a sheet of 20-mil HDPE to prevent precipitation from entering
the sump in the decontamination pad.

- On Apiril 16, 1990 the final roll-off box containing PCB
contaminated solid material was removed from Site for disposal at CWM's
chemical waste landfill located in Emelle, Alabama. '

Between March 20, 1990 and March 26, 1990, following
completion of backfilling activities in areas west and north of the former
plant production well, the remaining approximately 450 feet of 6-inch
diameter PVC drainage pipe was installed to provide drainage from Terra's
loading dock to the ravine area, as shown on Plan 8. Installation of this
section of drainage pipe was initiated at the revised pipe discharge location
located at the top of the western bank of the ravine area near Station 5+25. To
prevent the pipe trench sidewalls from collapsing during pipe installation a
steel trenching shield was installed in the pipe trench during pipe
installation. The 6-inch PVC pipe was installed at an average grade of
0.63 percent, to provide positive drainage from Terra's loading dock to the
ravine area.

Sampling, excavation and disposal of the imported gravel
placed adjacent to the truck weigh scales, Clean Zone and truck turnaround
area during mobilization activities comprised the final phase of the project
closeout. PCB analytical results obtained from surficial gravel samples
collected by CRA from the access road and truck turnaround areas west and
north of the Clean Zone contained residual concentrations of PCBs less than
50 mg/kg, due to cross-contamination from construction equipment and
vehicular traffic. Surficial gravel adjacent to the weigh scales, Clean Zone and
truck turnaround area was excavated, and between February 28, 1990 and
March 21, 1990 a total of 25 truck loads of residually contaminated gravel and
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clean concrete from the weigh scale foundation as noted previously, were
removed from Site for disposal at CWM's sanitary landfill located in
Danville, Indiana, as arranged for by CWM. A copy of the waste profile form
and the bills of lading for the residually contaminated gravel and the concrete
rubble disposed of at the sanitary landfill are presented in Appendix F.

PCB analytical results received from additional gravel
samples collected from the surface of the access road adjacent to Terra
indicated that the majority of the samples did not contain detectable
concentrations of PCBs, and two samples contained PCBs at a concentration of
1mg/kg. Therefore, since the surficial gravel at these locations did not
contain PCBs at concentrations exceeding 1 mg/kg, the gravel along the access
road adjacent to Terra was left in place.

At several locations, such as the area within the office
trailer compound where all gravel materials were to be removed to restore
the Site to original condition, following removal of the residually
contaminated surficial gravel the underlying potentially clean gravel was
excavated, stockpiled, and the stockpiled material was sampled. Samples
collected from three stockpiles of potentially clean gravel excavated from the
area within the office trailer compound and from the northern portion of the
truck turnaround area at the northern portion of this Site did not contain
detectable concentrations of PCBs. A portion of this gravel material was
therefore used as gravel cover material for surface restoration following
during the Phase III Removal Action activities, while the remaining
stockpiled gravel material was used predominantly for backfill and surface
restoration activities during the Phase III Supplemental Removal Action
activities, as discussed in the Section 4.0.

3.6 FORMER PLANT PRODUCTION WELL REHABILITATION

Previous attempts to collect representative groundwater
samples from the former plant production well were unsuccessful due to the
presence of a significant level of iron bacteria in the well and clogging the
well screen.
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On February 14, 1990, Layne Northern, Inc. (Layne) located
in Indianapolis, Indiana initiated rehabilitation measures to clean and
remove iron bacteria in the former plant production well, for subsequent
collection of representative groundwater samples from the well. Details of
the well rehabilitation and sampling are presented in the report entitled
"Additional Data Collection Report, Groundwater and Little Sugar Creek
Sediment Sampling, Former P.R. Mallory Plant Site, Crawfordsville,
Indiana", dated October 1993 and prepared by CRA.

Subsequently, a sample of the well rehabilitation purge
waters, which contained sodium hypochlorite and muriatic acid, was
collected from the polyethylene containment tank and submitted to CWM's
Vickery, Ohio deep well injection facility for waste characterization and
approval for disposal. Following receiving disposal approval, on April 6, 1990
the well rehabilitation waters, totalling 5,464 gallons, were removed from Site
for disposal at CWM's Vickery, Ohio facility. A copy of the waste profile form
and bill of lading for the well rehabilitation waters are presented in
Appendix G.

3.7 ON-SITE OBSERVERS

USEPA and IDEM shared oversight responsibilities during
the Phase III Removal Action. Either a USEPA or IDEM representative was
on Site during all major construction activities, including soil excavation,
ravine sediment excavation, loading of trucks with contaminated material for
off-Site disposal, wastewater treatment, surface restoration activities, borehole
installations, and project demobilization. In addition, representatives were
also on Site during soil sampling, observation well sampling and during the
rehabilitation of the former plant production well.

In general, IDEM performed project oversight on Sundays
through Tuesdays, and the USEPA performed oversight on Wednesdays
through Saturdays. For performance of the majority of oversight activities
during the Phase Il Removal Action, USEPA retained fhe firms Metcalf and
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Eddy, Inc., and Roy F. Weston, Inc., and IDEM retained American
Environmental Corporation.

3.8 HEALTH AND SAFETY
3.8.1 General

Due to the potentially hazardous nature of the known
on-Site contaminants, a stringer\\t Health and Safety program was
implemented during the Phase III Removal Action. The Health and Safety
Program was implemented in accordance with the guidelines established in
the Phase III RAP and Phase III SOP.

CWM utilized several different personnel to act as the
on-Site Health and Safety Officer during the Phase IIl Removal Action. These
personnel included Kevin Staton, Ken Staton, Peter Conroy, Kelly Herndon,
Todd Teets, and Matt Littell.

On January 10, 1989, prior to commencing on-Site work
which involved the handling of potentially contaminated materials, CWM
conducted a project health and safety indoctrination session for Site
personnel. During the session, personnel were provided with a brief history
of the Site and an outline of the previous two work phases performed at the
Site. In addition, personnel were informed of the potential hazards associated
with the work, and were made aware of on-Site contingency plans, and health
and safety protocols and security procedures required during the removal
activities. CWM's Site specific health and safety plan was also reviewed.
Additional personnel who arrived on the Site at various times during the
Phase III Removal Action were provided similar health and safety training
sessions on an individual basis.

All personnel working on Site were required to have had
full medical surveillance within two months preceding entry to the Site.

Medical surveillance performed was consistent with the approved Phase III
SOP.
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3.8.2 Work Areas

Prior to commencing on-Site activities, initial limits of
the Clean Zone, Exclusion Zone, and Contamination Reduction Zone, were
established based on known Site conditions and available analytical data. The
initial limits of the work zones are shown on Plan 4. Snow fencing and
caution flagging were installed to clearly define the limits of each zone.

Temporary snow fencing installed during Phase II
activities and remaining around the upgradient portion of the ravine area
was re-installed or upgraded as necessary, to limit unauthorized access to
potentially contaminated material. Snow fencing was also erected along the
top of the western ravine bank adjacent to the truck turnaround area north of
the Clean Zone to provide a physical barrier preventing unauthorized
personnel from entering the downgradient portion of the ravine.

Snow fencing was installed around excavation area B
adjacent to State Road 32 from the existing Site security fence to the road
shoulder and adjacent to the highway, in order to prevent highway traffic
from travelling on the contaminated portion of the road shoulder.

At excavation areas A and C adjacent to Terra's and
Superior's facilities respectively, snow fencing was erected immediately prior
to excavation of a given area to define Temporary Exclusion Zones. Upon
achieving cleanup criteria within a sub-area of area A and C, the areas were
backfilled as soon as possible, and the temporary fencing relocated to another
area where excavation would be performed. By proceeding in this manner,
vehicular access adjacent to each facility was maintained. Excavation
activities within the Temporary Exclusion Zones were performed in such a
sequence that vehicles or personnel did not track onto clean areas following
contact with a potentially contaminated area.

As the project progressed and excavated areas were
backfilled with clean material, the boundaries of the Exclusion Zones or
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Temporary Exclusion Zones, as defined by fencing or caution flagging, were
revised as appropriate, to facilitate surface restoration activities and to
provide more convenient access around clean areas of the Site.

As the original Site security fence was dismantled during
the progression of excavation activities, the fence fabric was pressure washed
on the decontamination péd and, at the request of Superior, visibly clean
portions of the fabric were given to Superior. In addition, as the fence posts
were removed a number of posts from clean areas of the Site were pressure
washed and given to Superior. All other fence fabric and fence posts were
either pressure washed and disposed of at CWM's sanitary landfill located in
Danville, Indiana, or disposed of at CWM's Emelle, Alabama, chemical waste
landfill depending on the feasibility of removing potentially contaminated
material from the fencing materials.

3.8.3 Development of Off-Site Contingency and Emergency
Response Plan

An off-Site contingency planning meeting was conducted
on December 21, 1988 with representatives of Crawfordsville Fire
Department, Culver Union Hospital, Crawfordsville Police Department,
Montgomery County Civil Defense, Indiana State Police, the Mayor of
Crawfordsville, Montgomery County Health Department, Superior, IDEM,
CWM, and CRA.

The purpose of the meeting was to:

a) introduce key Site personnel to local authorities;
b) review the history of the Site_and work completed to date;
) review the work plan for the Phase III Removal Action;

d) identify materials and contaminants to be handled at the Site; and
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e) identify potential hazards and emergency situations which may occur
and which local emergency personnel may be required to respond to,
and to identify procedures to be followed by on-Site personnel and
emergency personnel in response to an emergency situation.

Telephone numbers and key personnel were identified for
each agency and a chain of command was established to determine who
would direct and coordinate activities and personnel in the event of an
emergency.

Fire fighters and ambulance crews from Crawfordsville
Fire Department visited the Site and were given a Site tour. The purpose of
the tour was to familiarize emergency crews with the Site, in the event that
they were required to respond to a fire or accident. |

3.8.4 Personal Protective Equipment

Personnel entering the Exclusion Zone and personnel
involved in the decontamination of trucks and equipment in the
Contamination Reduction Zone were equipped with Level C personal
protective equipment, including liquid resistant, splash resistant, full
coverage tyvek coveralls and full-facepiece air purifying respirators equipped
with dual organic vapor and particulate cartridges, as outlined in the Phase III
SOP. On several occasions when it was necessary for CRA personnel to
perform surveying activities within the Exclusion Zone, a half-face respirator
was worn.

When Site conditions were extremely wet, such as
following heavy rainfall when it was possible.that on-Site personnel could
come into contact with PCB-contamination in liquid form, Saranex or
polyethylene coated tyvek coveralls were worn. During dry periods in the
summer when elevated temperatures were experienced at the Site, uncoated
tyvek disposable coveralls were worn by on-Site personnel in order to
minimize the potential for heat stress.
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During surface restoration activities and work in clean
areas of the Site, Level D personal protective equipment, including safety
shoes, safety glasses, and a hard hat were worn.

3.8.5 On-Site Air Monitoring

3.8.5.1 General

During on-Site activities which involved the excavation
or loading of PCB contaminated soils, air quality was monitored in and
around the active work location. In general, air monitoring included
fixed-media air monitoring for total suspended particulates (TSP) and PCBs,
and direct-readout air monitoring for respirable dust, explosive gases, and
organic vapors.

The results of the on-Site air monitoring were provided to

the on-Site Agency representative, in general, on a weekly basis. Details of
the on-Site air monitoring activities are presented in the following sections.

3.8.5.2 Fixed-Media Air Monitoring

Fixed-media air monitoring was performed on a daily
basis during contaminated soil excavation and loading activities, using
Gillian and SKC air sampling pumps fitted with filter cassettes for TSP and
particulate phase PCBs and florisil tubes for vapor phase PCBs.

Initially air monitoring stations were established at
15 locations spaced at approximately equal intervals along the perimeter Site
security fence, such that air leaving the Site could be monitored effectively.
In mid-October 1989, when the areas of contaminated soil excavation were
confined mainly to the northern portion of the Site the locations of the
perimeter air monitoring stations were revised to more appropriately
represent perimeter locations upwind and downwind of the excavation areas.
When performing fixed-media air sampling one set of sampling pumps (one
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pump for TSP, and a second pump for particulate phase PCBs and vapor
phase PCBs) was installed at an air monitoring station upwind of the location
of the excavation activities proposed for that day, and two sets of sampling
pumps were installed at air monitoring stations located downwind of the
excavation activities. A fourth set of sampling pumps was installed at a
location within an excavation area or truck loading area which was
considered to be representative of the location of the maximum risk
personnel (maximum risk based on potential exposure to airborne PCB
vapors or particulates).

In general, the sampling pumps were operational for
approximately six hours to eight hours per day during contaminated soil
excavation or loading activities. However, in the event of the onset of
significant precipitation the air sampling was discontinued in order to
prevent damage to the pumps or the sampling media. In these instances, the
duration of the fixed-media air sampling' was decreased, at times, to four or
five hours or less. On some days when the Site was damp due to
precipitation and additional precipitation was forecasted, fixed-media air
sampling was not performed since suspended particulates would not be
expected to present a hazard, and since the dampness or precipitation may
damage the sampling pumps. Fixed-media air sampling was not performed
on days when contaminated soil excavation or loading activities were not
performed.

During the Phase III Removal Action, a total of
802 samples (excluding daily field blanks) were collected from locations
downwind of excavation or soil loading locations and at locations
representative of maximum risk personnel, and were analyzed for TSP. Of
these samples, 60 samples showed an excursion of 150 micrograms per cubic
meter (ug/m3) TSP or greater between the upwind and downwind or
maximum risk samples, and in accordance with the Phase III RAP, were
analyzed for PCBs. Of the 60 samples analyzed for PCBs, PCBs were detected
in 26 of the samples, at low concentrations ranging from 0.37 ug/m3 to
29.0 ug/ m3. Of the 26 samples which contained detectable concentrations of
PCBs, in 25 of the samples the detected PCB aroclor was aroclor 1016; in one
sample the detected aroclor was aroclor 1242.
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The Occupational Safety and Health Administration
(OSHA) does not specify a permissible exposure level (PEL) for PCB
aroclor 1016 in air. However, based on the PELs of 500 pg/m3 (54 percent
chlorine) and 1,000 pg/m3 (42 percent chlorine) established by OSHA for PCBs
in air, the Phase III Removal Action activities did not cause significant
exposure to on-Site personnel, the general public or the environment.

In the 802 air samples collected downwind of excavation
or soil loading locations or at locations representative of maximum risk to
airborne contamination, where detected, TSP concentrations ranged from
5 ug/m3 to 988 ug/m3, therefore well below the PEL of 15,000 pg/m3
established by OSHA for total nuisance dust.

3853 Direct-Readout Air Monitoring

Direct-readout air monitoring was performed, in general,
on an hourly basis between 9:00 a.m. and 3:00 p.m. during contaminated soil
excavation and loading activities. Air monitoring for measurement of
respirable dust, explosive gases, and organic vapors was performed using a
Sibata digital dust indicator, a Gastech explosimeter, and an HNu meter,
respectively. The direct-readout air monitoring activities were performed at
the same locations as the fixed-media air monitoring pumps, as indicated in
Section 3.8.5.2.

Results of air monitoring for respirable dust indicated TSP
concentrations in the range of 1 pg/m3 to 189 ug/m3. Typical concentrations
of TSP detected in the samples representative of the locations downwind of
excavation and loading activities and the maximum risk personnel, were in
the range of 20 ug/m3 to 40 ug/m3. These concentrations are well within the
PEL of 5,000 ug/m3 for respirable dust as established by OSHA.

Results of air monitoring for explosive gases indicated
that in all cases the lower explosive limit (LEL) was normal at 0.0 percent.
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Results of air monitoring for organic vapors measured at
breathing height upwind and downwind of the excavation and loading areas
or at locations representative of the maximum risk personnel, were either
not detected on alternatively were detected at concentrations less than or
equal to 1 ppm which, in general, was representative of background
concentrations. |

Based on the results of the direct-readout air monitoring

performed, the Phase IIIl Removal Action activities did not cause significant
exposure to on-Site personnel, the general public, or the environment.

1916 G0) 83 CONESTOGA-ROVERS & ASSOCIATES



4.0 HASE 111 SUPPLEMENTAL REMOVAL ACTION

41 GENERAL

As discussed in Section 3.3.3.7, on December 6, 1988
excavation activities to the depth of the low-lying sand seam adjacent to
Terra's building were temporarily discontinued due to the close proximity of

- - Terra's-building.- Upon discontinuing-excavation activities,-PCBs at
concentrations ranging from 36 mg/kg to 37,000 mg/kg remained in the low
lying sand seam adjacent to the building.

As detailed in the Phase III SAR, a subsurface soil
sampling program was conducted at the Site between December 1988 and
June 1992 to determine the areal and vertical extent of PCB contamination
adjacent to and beneath Terra's building. Analytical results received from
subsurface soil samples collected from vertical boreholes drilled
approximately five feet east of Terra's building demonstrated that over the
majority of the area sampled, PCB contamination in the sand seam had not
migrated to the west as far as the building, and that the silty clay material
overlying the saturated sand seam did not contain PCBs at detectable
concentrations. However, elevated concentrations of PCBs were detected in
the sand seam within an area five feet east of the building and approximately
115 feet south of the northern limit of the building. PCB concentrations of
135,000 mg/kg and 157,000 mg/kg were detected in the sand seam over a
limited area adjacent to the building. Subsequent boreholes drilled at an
angle beneath the building demonstrated that PCBs at concentrations
exceeding the cleanup criterion existed in the sand seam over an area
approximately 15 feet wide and approximately 14 feet beneath Terra's
building.

A work plan entitled "Supplemental Work Plan,
Removal of Contaminated Material Beneath and Adjacent to Terra Products
Facility, Former P.R. Mallory Plant Site, Crawfordsville, Indiana" (Phase III
Supplemental Work Plan) dated February 1990 and prepared by CRA, was
developed to address the removal of these materials by an open excavation
method with shoring installed to support Terra's building. At the request of
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Terra, additional options for removal of the contaminated material beneath
the building, including removal by horizontal augering, were investigated.
However, due to the substantially increased costs and risks associated with the
removal of the contaminated material by the horizontal augering method, it
was determined that this option was not feasible.

In the fall of 1990, Kraft were advised of Terra's intention
to relocate their manufacturing operations to a new location by
approximately September 1991, following which Kraft would have
unhindered access to perform the additional removal activities beneath and
adjacent to the building. After finalizing a formal access agreement between
Kraft and Terra, in June 1992 Kraft were advised of Terra's intention to sell
their facility. In June 1992 Terra sold the tract of the property associated with
the removal activities to Servies Enterprises.

An access agreement between Servies Enterprises and
Kraft was finalized, and in February 1993 the Phase III Supplemental
Removal Action activities commenced at the Site. The Phase III
Supplemental Removal Action activities were performed in accordance with
the Phase III Supplemental Work Plan. In general, the Phase III
Supplemental Removal Action comprised dismantling of a portion of Terra's
building overlying the contaminated sand seam, installation of shoring,
excavation of clean overburden material, excavation and disposal of
contaminated material, backfilling, building reconstruction, and surface
restoration.

USEPA and IDEM shared oversight responsibilities during
the Phase III Supplemental Removal Action. USEPA and IDEM
representatives were on Site on a periodic basis during building dismantling
‘and reconstruction activities, shoring installation, clean overburden
excavation, and backfilling and surface restoration activities. USEPA
representatives were on Site on a full-time basis during contaminated soil
excavation activities. Oversight activities on behalf of USEPA were
performed by representatives of the firm Ecology and Environment Inc.
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Details of the Phase III Supplemental Removal Action are
presented in the following sections.

42  BUILDING DISMANTLING

Moore Building Co., located in Crawfordsville, were
-~retained to perform the building dismantling-activities. -The building
dismantling activities were completed between February 8, 1993 and
March 11, 1993.

In general, a 45-foot long section was dismantled and
removed from the central portion of Terra's easternmost building. The
~building was dismantled across the entire approximately 54-foot span to
facilitate complete removal of the roof trusses. The western and northern
building walls were left in place. A temporary end wall constructed of
wooden framing and covered with polyethylene sheeting was constructed at
the southern limit of building dismantling to prevent precipitation from
entering the building. The northern building wall (building interface) was
covered with polyethylene sheeting to prevent weather damage to the wall.
A 30-foot by 35-foot section of the concrete building floor was removed to
facilitate shoring installation and excavation of the underlying soils.

43 SHORING INSTALLATION

Rust Remedial Services (Rust) (formerly Chemical Waste
Management) were retained to perform the shoring installation activities and
soil excavation and backfilling activities. Beaty Construction Inc. (Beaty),
located in Boggstown, Indiana were retained by Rust as a sub-contractor to
perform the shoring installation and removal activities. Shoring installation
activities commenced on March 9, 1993, and were completed by April 21, 1993
concurrent with the clean overburden excavation activities performed by
Rust. The limits of the shoring installations are shown on Plan 4.
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Shoring installation commenced with the installation of
steel H-piles at distances approximately eight feet apart, along the estimated
maximum areal limit of contaminated soil excavation. The steel H-piles
were installed to a total depth of approximately 33 feet below grade using a
crane-mounted pile driver with a mechanical hammer.

Following installation of the H-piles horizontal wooden
lagging was installed manually between the H-piles by Beaty personnel,
concurrent with the excavation of clean silty clay overburden material
performed by Rust. Following installation of the wooden lagging to a depth
of approximately ten feet below grade, steel cable tie-backs were installed
through the wooden lagging and were grouted into the undisturbed soils
beneath the building. The tie-backs were installed between the steel H-piles at
distances of approximately eight feet apart. Steel whalers were welded in
place between the H-piles, and subsequently, tension was applied to the cable
tie-backs. |

The purpose of the cable tie-backs was to further support
the steel H-piles and wooden lagging from collapsing inwards. Tension
testing of the tie-backs, performed by Beaty, indicated that the tie-backs
exhibited satisfactory tension at locations within the limits of the dismantled
portion of the building. However, tension testing of the tie-backs at locations
immediately east of the building indicated that these tie-backs did not exhibit
sufficient tension to. satisfy the design requirements of the shoring system.
Additional attempts to mechanically increase the tension on the tie-backs
failed, and accordingly, it was necessary for Beaty to complete a supplemental
shoring design for shoring locations east of the building. The supplemental
shoring design required that a steel sheet pile wall be installed approximately
four feet east of the steel H-pile and wooden lagging shoring east of the
building. Between April 14, 1993 and April 21, 1993, the sheet piling wall
construction was completed. The sheet pile wall comprised a continuous
wall of interlocking steel piles, installed to a dépth of 36 feet below grade.

During soil excavation and removal activities, as
discussed in Section 4.4, a Beaty employee remained on Site on a full-time
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basis to monitor the shoring and further confirm that adequate support of the
building was maintained.

Following completion of soil excavation activities and
concurrent with backfilling activities, the wooden lagging was removed in
lifts as backfill was placed in the excavation. The cable tie-backs were severed
at the shoring wall, and the portions of the tie-backs installed in the
undisturbed material beneath the building were left in place. The steel
H-piles and sheet pile wall were removed using a large crane. Two steel
H-piles, one located along the western shoring wall within the limits of the
building and the other located east of the building, could not be removed
from the ground, presumably due to bending of the H-piles at depth during
installation. These H-piles were cut off approximately five feet below grade,
and were left in place.

44 EXCAVATION ACTIVITIES

4.4.1 Clean Overburden Excavation

As detailed in the Phase III SAR, subsurface soil sampling
indicated that the silty clay material overlying the contaminated sand seam
- did not contain detectable concentrations of PCBs. Accordingly, the silty clay
overburden material was excavated and stockpiled to be used as backfill
material following completion of excavation.

Prior to excavation of the clay overburden material,
approximately 12 inches of surficial crushed stone was removed and
stockpiled using a large rubber-tired loader. This material was intended to be
used for surface restoration following completion of backfilling. Plastic safety
fencing was then erected around the perimeter of the proposed excavation
area to prevent unauthorized entry to the excavation and to define the limits
of the Exclusion Zone for when excavation of contaminated material
commenced.
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Overburden excavation activities were performed using a
Link-Belt 3400 trackhoe with an extended hydraulic arm to give the trackhoe
a 60-foot reach. During excavation of the silty clay overburden material the
trackhoe was positioned east of the dismantled portion of the building.

As the clay overburden material was excavated the
rubber-tired loader was used to stockpile the clay material on polyethylene
sheeting on the grassed area of the Site east of the excavation area.

The clay overburden material was staged in three separate
stockpiles, to be further sampled and analyzed for PCBs prior to use as backfill.
Stockpile A was representative of the uppermost approximately 10 feet of silty
clay overburden soils, and Stockpiles B and C were representative of silty clay
overburden soils excavated from depth intervals of approximately 10 feet to
12 feet below grade and approximately 12 feet to 14 feet below grade,
respectively. PCB analytical results obtained from composite soil samples
collected from the excavated overburden stockpiles indicated that Stockpile A
did not contain detectable concentrations of PCBs. Stockpile B and Stockpile C
contained PCBs at concentrations of 4.7 mg/kg and 3.3 mg/kg, respectively. -
Accordingly, since the excavated overburden stockpiles did not contain PCBs
at concentrations exceeding 10 mg/kg, the excavated overburden soils were
suitable for use as backfill material. Additional soil samples were collected
from the northern and southern overburden excavation sidewalls to further
confirm that the overburden adjacent to terra's building did not contain PCBs
at concentrations exceeding cleanup criteria; neither of these two samples
contained detectable concentrations of PCBs.

Within the limits of the dismantled portion of the
building, the clean overburden was excavated to the full areal limits of the
shoring. Outside the limits of the building clean overburden was excavated
to the west to the limit of the sheet pile wall east of the building, and east to
the limit of the subsurface HDPE liner installed during the Phase III Removal
Action to separate contaminated material in the low lying sand seam from
clean backfilled material. The excavation sidewalls where shoring was not
installed were sloped in accordance with prevailing OSHA regulations. The
estimated two feet of silty clay existing beneath the removed overburden and
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above the contaminated sand seam was excavated and disposed of as
contaminated material, to mitigate the potential for intermixing of
potentially contaminated soil with clean soil which could be used as backfill.

During excavation of the silty clay overburden material,
small quantities of water which ponded within the excavation due to
precipitation or infiltration were pumped and discharged to the ground
surface east of Terra's building and north of the excavation. Following
completion of overburden excavation, potentially contaminated excavation
waters were pumped to a 6,000-gallon polyethylene storage tank, to be treated
prior to off-Site disposal.

442 Contaminated Soil Excavation and Removal

During excavation of the contaminated soil, the Link Belt
LS-3400 trackhoe with the extended hydraulic arm remained positioned on a
benched platform located at the northeastern portion of the excavation,
constructed on clean backfill material placed during the Phase III Removal
Action activities. From this location, with the extended hydraulic arm the
trackhoe could reach all of the areas of proposed contaminated soil
excavation, without moving the tracks of the trackhoe.

Contaminated soil excavation activities commenced on
April 22, 1993, at the area within the limits of the dismantled portion of the
building. The northern and southern limits of excavation of the low-lying
sand seam were determined based on the analytical results obtained from soil
samples collected from the sand seam during previous borehole installations
beneath the building, as discussed in Section 4.1, which demonstrated the
areal limits of where the 25 mg/kg cleanup criterion applicable to soils at
depths below 3.5 feet below grade was achieved. The entire thickness of the
sand seam, approximately two to three feet, and additional underlying
contaminated clay material was excavated and removed to the northern and
southern limits determined as noted above. Previous borehole sampling did
not completely demonstrate the western limit of where PCB contamination
exceeded the 25 mg/kg cleanup criterion beneath the building. Therefore, the
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western limit of excavation was initially determined based on visual
observations made during excavation, followed by collection of a soil sample
from the sand seam at this location. Analytical results obtained from the soil
sample collected from the sand seam at the western limit of excavation
indicated that the sample contained PCBs at a concentration of 2.7 mg/kg,
therefore well within the 25 mg/kg cleanup criterion. Following completion
of the western limit of the sand seam excavation, a confirmatory soil sample
was collected from the hard pan material existing at the base of the excavation
within the limits of the building. Analytical results received for this sample
indicated that the sample did not contain detectable concentrations of PCBs.

Due to the high water content of the excavated
contaminated soil it was necessary to temporarily stockpile the material
within the excavation below and in front of the trackhoe platform. A berm
and sump were constructed adjacent to the stockpile to collect water which
drained from the excavated contaminated soil. Water which drained to the
sump was pumped to a wastewater storage tank, to be treated and disposed of
off Site.

Following dewatering the excavated contaminated soil,
the soil was loaded directly into semi-trailers which backed partially down a
shallow access ramp located to the northeast of the excavation. For a number
of the semi-trailers, following dewatering and loading the soil still appeared
somewhat wet. In these instances, dry Portland cement was added directly to
the rear of the trailer beds to absorb excess moisture.

During loading of contaminated material into the trailer,
a side curtain of polyethylene sheeting was placed over the exterior of the
trailer bed so that if contaminated soil fell from the excavation bucket the
material would not contaminant the exterior of the trailer. In addition,
polyethylene sheeting was placed on the shallow access ramp upon which the
trailer backed down, to prevent the underlying clean soil from becoming
contaminated from incidental spillage, or from potentially contaminated
personnel leaving the excavation.
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Following loading, the side curtain was removed from the
trailer and the truck proceeded up the access ramp to be weighed on a set of
temporary weigh scales installed on Site. Since the truck and trailer did not
contact potentially contaminated materials, decontamination by pressure
washing was not performed. If the polyethylene side curtain or the
polyethylene sheeting on the surface of the access ramp appeared to be dirty,
the polyethylene sheeting was removed and placed in the trailer bed to be
disposed of with the contaminated soils. New polyethylene sheeting was
then used as a side curtain and was also placed on the surface of the access
ramp.

Following completion of excavation activities within the
limits of the building, excavation activities proceeded to the area immediately
east of the building. The southern excavation limit was determined based on
analytical data obtained from soil samples collected prior to completion of the
Phase III Removal Action activities in early 1990. The eastern excavation
limit was established by the location of the HDPE liner installed below grade
prior to completion of the Phase III Removal Action activities, to separate the
PCB-contaminated sand seam and the clean backfill materials.

Excavation activities outside the limits of the building
commenced at the southern limit of excavation and proceeded from east to
west until the remaining sand material was visually clean. Analytical results
obtained from a soil sample collected from the sand seam material, however,
indicated that the sample contained PCBs at a concentration of 110 mg/kg,
which exceeded the 25 mg/kg cleanup criterion. The sand seam was therefore
excavated further towards the west, by distances of up to approximately
eight feet, and was completely removed to the location of the steel sheet pile
wall adjacent to the building. Analytical results obtained from samples
collected from the sand seam during previous borehole sampling activities
confirmed that PCBs were not detected at sample locations in the sand seam
approximately three feet west of the sheet pile wall. Therefore, by excavating
and removing virtually all of the sand seam to the location of the previous
borehole samples, the cleanup criterion was achieved.
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As excavation activities continued towards the north
outside the limits of the building, excavated contaminated soil was again
temporarily stockpiled in front of the excavation platform, to dewater prior to
loading. Although the contaminated soil located outside the limits of the
building was initially somewhat drier than the material excavated from
within the limits of the building, heavy rainfall had caused this material to
become excessively wet. Accordingly, in addition to adding dry Portland
cement to the beds of the trailers, dry Portland cement was also added directly
to the stockpiled contaminated material to solidify the material prior to

loading.

A total of four confirmatory soil samples were collected
from the hard pan material at the base of the excavation outside the limits of
the building. None of the four confirmatory soil samples collected from the
base of the excavation outside the limits of the building contained detectable
concentrations of PCBs. Accordingly, the excavation was backfilled to grade as
detailed in Section 4.5, and split portions of the soil samples collected from
the excavation base were composited and analyzed for PCBs by CLP protocols.
In total, two composite soil samples from the base of the excavation beneath
and adjacent to the building were analyzed for PCBs by CLP protocols. The
CLP analytical results indicated that PCBs were detected in the composite soil
sample representative of the excavation area within and immediately
adjacent to the limits of the Terra building, at an estimated concentration
(since reported value was below the method detection limit) of 0.016 mg/kg.
PCBs were detected in the composite soil sample representative of the
excavation area east of the building at a concentration of 1.9 mg/kg. Based on
these analytical results, it was confirmed that cleanup criteria was achieved at
areas beneath and adjacent to the Terra building. The total depth of the
excavation areas beneath and adjacent to the building varied from
approximately 18 feet to 21 feet below grade.

Contaminated soil excavation and loading activities were
completed on April 28, 1993. During the Phase III Supplemental Removal
Action activities, a total of 20 semi-trailer loads of PCB contaminated soil,
representing 457.67 tons, were removed from Site. The contaminated soil
was disposed of at the TSCA-regulated cell at CWM's chemical waste landfill
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located in Emelle, Alabama; the same disposal facility used during the

Phase ITII Removal Action. A copy of the waste profile and Hazardous Waste
Manifest form used during the Phase III Supplemental Removal Action, and
a summary of the loads of PCB-contaminated solid materials disposed of at
the Emelle, Alabama facility, are presented in Appendix B.

4.5 - ‘BACKFILLING AND SURFACE-RESTORATION

Initial backfilling of the excavation area within the limits
of the dismantled portion of the building commenced immediately following
receipt of analytical results which confirmed that the cleanup criterion was
achieved. Prior to backfilling in this area water which had infiltrated into the
excavation from adjacent portions of the remaining sand seam was pumped
from the excavation to a polyethylene storage tank. This area was promptly
backfilled using clean overburden material from Stockpile A, to
approximately one foot above the remaining sand seam to prevent additional
water from infiltrating the excavation.

Prior to commencing backfilling within the excavation
area outside the limits of the building, rainwater which had accumulated in
the excavation was pumped to the polyethylene storage tank. However, due
to the wet conditions within the excavation, during placement of the initial
lift of backfill material dry Portland cement was added and mixed into the
backfill to solidify the material to make a supportive base suitable for
placement of additional backfill.

With the exception of the initial layer of backfill material
from Stockpile A placed in the excavation area within the limits of the
building, excavated overburden material from Stockpile B and Stockpile C
was completely used prior to using the material from Stockpile A. The
stockpiled overburden was transported to the excavation areas for backfilling,
using the rubber-tired loader. The loader was operated carefully in such a
manner that residual concentrations of PCBs detected in Stockpile B and
Stockpile C were not tracked onto clean areas of the Site during transport. In
order to ensure that residual concentrations of PCBs did not remain on the
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ground surface beneath Stockpile B and Stockpile C, approximately ten inches
of material underlying the stockpiles was also removed and placed in the
excavation areas as backfill material.

During backfilling of the excavation area outside the
limits of the building, approximately 150 cubic yards of clean gravel
remaining from surface restoration activities performed during the Phase III
Removal Action was mixed with the backfill material from Stockpile B and
Stockpile C. This gravel material had previously been used in the access road
construction during the Phase III Removal Action, and samples collected
from the stockpile indicated that the gravel material did not contain
detectable concentrations of PCBs.

The uppermost approximately 10 feet of the excavation
was backfilled with soil from Stockpile A, with additional gravel from the
gravel stockpile placed near the surface to assist in providing a suitable
supportive base for vehicular traffic.

As backfill materials were placed in the excavation using
the loader, the backfill was spread using a bulldozer. Following spreading of
the backfill a vibrating sheeps-foot compactor was used to compact the backfill
in nominal 6-inch lifts. Backfill material placed around Terra's production
well located within the excavation was compacted using a manually operated
mechanical tamper. At areas within the limits of the building and within the
cone of influence of the building footings, backfill was compacted to
100 percent of the maximum dry density of the soil. At locations east of the
building and not within the cone of influence of the building footings,
backfill was compacted to 95 percent of the maximum dry density of the soil.

ATEC were retained by Rust to perform compaction
testing on backfilled areas. If the results of the compaction testing indicated
that a compacted area failed to meet the 95 percent or 100 percent compaction
standard as required, the area was re-compacted and re-tested for compaction
until satisfactory compaction was achieved.
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Following completion of backfilling, six inches to 12
inches of imported clean crushed stone was placed over the former
excavation area east of Terra's building to provide a suitable travel surface for
vehicular traffic. Additional topsoil was imported and placed over the
disturbed portions of the grassy area east of Terra's building, and the area was
re-seeded with grass seed.

46 WASTEWATER TREATMENT AND OFF-SITE DISPOSAL

During the Phase IIl Supplemental Removal Action,
approximately 12,400 gallons of wastewater was generated from the
dewatering of the excavation, and the decontamination of miscellaneous
tools and equipment on the decontamination pad. In addition,
approximately 1,600 gallons of wastewater had been contained on Site during
the investigative borehole sampling activities performed during the period
between completion of the Phase III Removal Action and commencement of
the Phase III Supplemental Removal Action. These wastewaters were
comprised of purge waters removed from the monitoring wells and the
former plant production well during an additional round of groundwater
monitoring performed at the Site in June 1991, and washwaters resulting
from the decontamination of drill rig augers during the investigative
borehole sampling activities performed at the Site in July 1990 and June 1992.

As of the time of the Phase III Supplemental Removal
Action the permitting status of CWM's deep well injection disposal facility
located in Vickery, Ohio had changed such that prior to disposal wastewater
must be pre-treated through activated carbon, and the maximum allowable
concentration of PCBs in the wastewater was 25 mg/L. In order to pre-treat
the wastewater, a small wastewater treatment system was installed on the
Phase III decontamination pad. The treatment consisted of polyethylene
wastewater feed tanks, a bag filter for removal of suspended solids, a 55-gallon
granular activated carbon canister and a polyethylene treated wastewater
storage tank.
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During the Phase III Supplemental Removal Action
activities Rust were responsible for the sampling and analyses of the treated
wastewaters from the Site. The approximately 12,400 gallons of excavation
and decontamination wastewaters were treated, and analytical results from
two samples of treated wastewater collected by Rust from two treated
wastewater storage tanks indicated that one of the samples did not contain
detectable concentrations of PCBs, and one sample contained PCBs at a
concentration of 51.5 pg/L, which was well within the 25 mg/L criterion
applicable for disposal of the wastewater at the Vickery facility. Subsequently,
between June 2, 1993 and June 4, 1993 three tanker loads of treated wastewater,
totalling 12,427 gallons, were removed from Site and disposed of at the
Vickery, Ohio facility.

In April 1993, Rust inadvertently transferred
approximately 15 gallons of spent sampling equipment decontamination
waters, which contained deionized water and spent acetone,
1,1,1-trichloroethane, hexane, and methanol, to a wastewater tank which
contained excavation waters, monitoring well purge waters, and auger'
washwaters from prior borehole sampling activities. Since this tanked
wastewater was then contaminated with solvents, it was necessary to sample
and characterize the wastewater, and dispose of it as a separate waste stream
from the other treated excavation wastewaters from the Site. The sampling
and characterization of the solvent wastewater was performed by Rust, and it
was determined that although the solvent wastewater was considered to be a
hazardous waste liquid (F002 and F003 coded) and was a separate waste
stream, it could be disposed of at CWM's Vickery, Ohio facility provided that
the wastewater was treated on Site through the activated carbon unit and did
not contain PCBs at concentrations exceeding 25 mg/L. Results of PCB
analysis performed on a sample collected by Rust from the solvent
wastewater prior to treatment indicated that the sample did not contain
detectable concentrations of PCBs.

The solvent wastewaters, totalling approximately
1,600 gallons, were treated on Site and on June 9, 1993 were transported to
CWM's Vickery, Ohio disposal facility. Two samples of the solvent
wastewater were collected at the disposal facility and analyzed for PCBs. PCBs
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were detected in the solvent wastewater samples at concentrations of 55 mg/L
and 64 mg/L. Since the wastewaters contained PCBs at a concentration
exceeding the disposed criterion of 25 mg/L, the solvent wastewaters were
rejected for disposal, and accordingly, were returned to the Site for further .
treatment to reduce the concentration of PCBs.

Since it was apparent that the concentration of PCBs in the
solvent wastewater had increased after on-Site treatment, it was determined
that the carbon canister used in the treatment process must have become
contaminated with PCBs at elevated concentrations during prior treatment of
the excavation waters. Accordingly, the spent carbon in the canister was
replaced with new carbon, and the solvent wastewaters were re-treated on
Site. A sample collected by Rust from the re-treated solvent wastewater was
determined to contain PCBs at a concentration of 594.7 pg/L. As an additional
precaution, to ensure that the re-treated solvent wastewaters not rejected at
the Vickery, Ohio facility, Rust again re-treated the solvent wastewaters on
Site, and forwarded a sample of the re-treated solvent wastewaters directly to
CWM's Vickery, Ohio facility for PCB analysis. The sample contained PCBs at
a concentration of 0.5 mg/L. Since this second sample of the re-treated
solvent wastewaters further confirmed that the wastewaters did not contain
PCBs at a concentration exceeding the 25 mg/L disposed criterion, on June 22,
1993 the solvent wastewaters, totalling 1,632 gallons, were removed from Site
and disposed of at the Vickery, Ohio facility.

A copy of the waste profile form representative of the
excavation wastewaters during the Phase III Supplemental Removal Action
and a summary of the excavation wastewaters disposed of at CWM's Vickery,
Ohio facility are presented in Appendix A. A copy of the waste profile form
and the Uniform Hazardous Waste Manifest for the solvent wastewater are
presented in Appendix H.

Following on-Site treatment of the wastewater,
wastewater sediments which had accumulated at the bases of the
polyethylene wastewater storage tanks were transferred to drums and the
interior of the tanks were cleaned by pressure washing; the resulting
wastewater was removed from Site with the treated wastewaters. In addition,
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the spent activated carbon from the carbon canisters was removed from the
canisters and transferred to drums along with the wastewater sediments. The
drummed sediment and spent carbon was characterized and profiled for
disposal by Rust, as a hazardous waste liquid (F002 and F003 coded due to the
presence of spent solvents), and were removed from Site for disposal on

July 20, 1993. The drummed sediment and carbon was transported to CWM's
chemical waste landfill located in Emelle, Alabama to be repackaged into
suitable containers, prior to ultimate disposal by incineration at Rollins
Environmental Services located in Deer Park, Texas.

A copy of the waste profile form and the completed

Uniform Hazardous Waste Manifest form for the drummed wastewater
sediment and spent carbon are presented in Appendix I.

4.7 UNUSED DECONTAMINATION SOLVENT

Upon completion of confirmatory soil sampling activities
during the Phase III Supplemental Removal Action activities at the Site,
approximately three gallons of unused 1,1,1-trichloroethane (1,1,1-TCA)
solvent remained on Site. This solvent was excess solvent contained in the
original manufacturers 5-gallon steel container, and which was not
completely used during the decontamination of sampling equipment.

On May 28, 1993, Rust transported the 1,1,1-TCA solvent
to quuld Waste Removal, Inc. a waste solvent broker located in Greenwood,
Indiana, where the solvent would be consolidated with other solvents, and
then would be transported to Klor Kleen, Inc. located in Cincinnati, Ohio, for
disposal by recycling. Based on communications with USEPA, both Liquid
‘Waste Removal, Inc. and Klor Kleen, Inc. are permitted facilities.

Copies of the bill of lading and shipping order for the
1,1,-TCA are presented in Appendix J.
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48 DEMOBILIZATION AND PROJECT CLOSEOUT

Demobilization consisted of the decontamination and
off-Site removal of equipment and facilities mobilized and/or constructed for
use in performance of the Phase Il Supplemental Removal Action.

Due to the short duration of Site activities which
involved contact with potentially contaminated materials, equipment which
required decontamination was limited to the trackhoe used for the excavation
and loading of contaminated soil, and a small number of miscellaneous tools.

Although the trackhoe had been situated on clean soil
during excavation and loading, as a precaution, the trackhoe was driven
across polyethylene sheeting to the Phase III decontamination pad, where the
bucket and tracks of the trackhoe were decontaminated by pressure washing.
Additional tools, and re-usable personai protective equipment such as heavy
rubber overboots were also decontaminated by pressure washing.
Wastewaters resulting from the decontamination activities were collected in
the decontamination pad sump, and subsequently, were transferred to the
polyethylene wastewater storage tanks and treated, as detailed in Section 4.6.

Following completion of decontamination activities, the
concrete surface of the decontamination pad and associated sump was
pressure washed, and Rust collected chip samples from the concrete for PCB
analyses to determine if the concrete could be disposed of at a sanitary landfill.
Results of PCB analyses performed on the concrete chip samples indicated
that PCBs were not detected. Subsequently, the decontamination pad was
demolished, and the concrete rubble was removed from Site and disposed of
at CWM's sanitary landfill located in Danville, Indiana. A copy of the waste
profile and bill of lading for the concrete rubble are presented in Appendix K.

Removal of the Site office trailers was completed by
June 16, 1993. Removal of the temporary overhead power and telephone
services, as well as the removal of the majority of Rusts miscellaneous
equipment such as the polyethylene wastewater storage tanks and
miscellaneous parts and fittings, was completed by July 20, 1993.
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As directed by Rust, approximately 50 c.y. of stockpiled
clean gravel material remaining from the Phase III Removal Action activities
and which was not used for backfill during the Phase III Supplemental
Removal Action activities was removed from Site for use as backfill material
at a local Crawfordsville facility. Results of prior PCB analyses performed on
samples collected from the gravel material indicated that the gravel did not
contain detectable concentrations of PCBs.

49 BUILDING RECONSTRUCTION

Moore Building Co. were retained to reconstruct the
dismantled portion of the Terra building. The dismantled portion of the
building was reconstructed to match its original condition, however, several
minor modifications to the reconstruction were implemented to comply with
applicable building codes.

The building reconstruction activities commenced in
early June 1993 and were substantially completed by mid-August 1993.

410 HEALTH AND SAFETY
4.10.1 General

Health and safety protocols followed during the Phase III
Supplemental Removal Action were generally consistent with the protocols
followed during the Phase III Removal Action, and were in accordance with
the guidelines established in the Phase III RAP and Phase III SOP.

During the Phase III Supplemental Removal Action Mr.
Tom Uhur of Rust acted as the on-Site Health and Safety Officer.

On March 11, 1989, prior to commencing significant
on-Site work activities, Rust conducted a project health and safety
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indoctrination session for Site personnel. During the session, personnel were
provided with a brief history of the Site and an outline of the previous work
phases performed at the Site. In addition, personnel were informed of the
potential hazards associated with the work, and were made aware of on-Site
contingency plans, and health and safety protocols and security procedures
required during the removal activities. Rust's Site specific health and safety
plan was also reviewed.

Rust retained Northwest Security, of Lafayette, Indiana to
provide security services on Site during non-working hours and during
period of temporary project shutdown, such as weekends or holidays.
Security services were initiated commencing clean overburden excavation
activities and were maintained until completion of backfilling activities.
Throughout the Phase III Supplemental Removal Action, a security guard
was on Site at all times when other Site personnel were not present. In
general, a security guard was present daily from 4:00 p.m. to 8:00 a.m. on
working days, with 24-hour security on non-working days. Except on a
limited number of occasions, work activities on Site were performed on
Mondays through Saturdays. During a given shift security guards performed
regular Site inspections from clean areas of the Site. No significant Site
security issues arose during the Phase III Supplemental Removal Action.

4.10.2 Work Areas

Until completion of overburden excavation activities all
areas of the Site were considered to be Clean Zones. Upon commencing
excavation of the clean overburden soils plastic safety fencing was erected
around the perimeter of the proposed excavation area to prevent
unauthorized entry to the excavation area. This fencing served to define the
limits of the Exclusion Zone following completion of clean overburden
removal.

A Contamination Reduction Zone, which included an

employee change shed, was set up at a location to the north of the limit of
excavation. Potentially contaminated personnel walked on polyethylene
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sheeting to the Contamination Reduction Zone, to prevent contamination of
the underlying clean soils. In addition, a personnel decontamination trailer
which housed employee shower facilities was mobilized to a location in the
Clean Zone adjacent to the Phase III decontamination pad.

Personnel removed potentially contaminated personal
protection equipment at the change shed in the Contamination Reduction
Zone, and proceeded to the Clean Zone in standard work uniform.

4.10.3 Development of Off-Site Contingency and
Emergency Response Plan

An off-Site contingency planning meeting for the Phase III
Supplemental Removal Action was conducted on March 18, 1993 with
representatives of Crawfordsville Fire Department, Culver Union Hospital,
Crawfordsville Police Department, Indiana State Police, the Mayor of
Crawfordsville, Montgomery County Health Department, Servies Enterprises,
USEPA, IDEM, Rust and CRA.

The nature of the meeting was, in general, consistent with

the Off-Site Contingency Meeting conducted at the beginning of the Phase III
Removal Action, as detailed in Section 3.8.3.

4.10.4 Personal Protective Equipment

During the Phase III Supplemental Removal Action the
level of personal protective equipment worn by Site personnel was consistent
with the level of personnel protection equipment worn by Site personnel
during the Phase IIIl Removal Action, as detailed in Section 3.8.4.
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4.10.5 On-Site Air Monitoring

4.10.5.1 General

During on-Site activities which involved the excavation
or loading of PCB contaminated soils, air quality was monitored in and
around the active work location. In general, air monitoring included
fixed-media air monitoring for TSP and PCBs, and direct-readout air
monitoring for respirable dust, explosive gases, and organic vapors.

4.10.5.2 Fixed-Media Air Monitoring

Fixed-media air monitoring was performed on a daily
basis during contaminated soil excavation and loading activities, using SKC
personal monitoring air sampling pumps fitted with filter cassettes for TSP
and particulate phase PCBs and florisil tubes for vapor phase PCBs.

Air monitoring stations were established at seven
locations spaced at approximately equal intervals along the perimeter of the
safety fence surrounding the excavation area, such that air leaving the Site
could be monitored effectively. When performing fixed-media air sampling
one set of sampling pumps (one pump for TSP, and a second pump for
particulate phase PCBs and vapor phase PCBs) was installed at an air
monitoring station upwind of the location of the excavation activities and
two sets of sampling pumps were installed at air monitoring stations located
downwind of the excavation activities. A fourth set of sampling pumps was
installed at a location which was considered to be representative of the
location of the maximum risk personnel (maximum risk based on potential
exposure to airborne PCB vapors or particulates).

In general, the sampling pumps were operational for

approximately six hours to nine hours per day during the six days of
contaminated soil excavation and loading activities.

104 CONESTOGA-ROVERS & ASSOCIATES



1916 (30)

During the Phase III Supplemental Removal Action, a
total of 18 samples (excluding daily field blanks) were collected from locations
downwind of excavation or soil loading locations and at locations
representative of maximum risk personnel, and were analyzed for TSP.
None of these samples, showed an excursion of 150 ug/m3 TSP or greater
between the upwind and downwind or maximum risk samples, and
therefore, in accordance with the Phase IIl RAP, analysis of the samples was
not required. However, as an additional precaution to determine the
potential exposure of the maximum risk Site personnel to airborne PCBs,
three air samples representative of the maximum risk personnel were
analyzed for PCBs. None of these samples contained detectable
concentrations of PCBs, therefore, confirming that the Phase III Supplemental
Removal Action activities did not cause significant exposure to on-Site
personnel, the general public or the environment.

Of the 18 air samples collected downwind of excavation or
soil loading locations or at locations representative of maximum risk to
airborne contamination, TSP was detected in only one sample, at a
concentration of 70 ug/ m3, therefore well below the PEL of 15,000 pg/ m3
established by OSHA for total nuisance dust.

4.10.5.3 Direct-Readout Air Monitoring

Direct-readout air monitoring was performed, in general,
every one to two hours between approximately 8:30 a.m. and 5:00 p.m. during
contaminated soil excavation and loading activities. Air monitoring for
measurement of respirable dust, explosive gases, and organic vapors was
performed using a HAM (Hand Held Aerosol Monitor) unit, a Gastech
explosimeter, and an HNu meter, respectively. The direct-readout air
monitoring activities were performed at the same locations as the fixed-
media air monitoring pumps, as indicated in Section 4.10.5.2. |

Results of air monitoring for respirable dust indicated TSP

concentrations in the range of 20 ug/m3 to 610 ug/m3. Typical concentrations
of TSP detected in the samples representative of the locations downwind of
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excavation and loading activities and the maximum risk personnel, were in
the range of 30 ug/m3 to 110 pg/m3. These concentrations are well within
the PEL of 5,000 ug/m3 for respirable dust as established by OSHA.

Results of air monitoring for explosive gases indicated
that in all cases the lower explosive limit (LEL) was normal at 0.0 percent.

‘Results of air monitoring for organic vapors measured at
breathing height upwind and downwind of the excavation and loading areas
or at locations representative of the maximum risk personnel, in all
instances, were 0.2 ppm, which was representative of background
concentrations.

Based on the results of the direct-readout air monitoring
performed, the Phase III Supplemental Removal Action activities did not
cause significant exposure to on-Site personnel, the general public, or the
environment. '
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. SAMPLING GRIDS BASED ON SAMPLING AREAS OF
APPROXIMATELY 2500 FTZ2.

SAMPLING AREAS

ARE BORDERED BY EXCAVATION LIMITS, EXCEPT
AS OTHERWSE DELINEATED BY DOTTED LINES.

. NORTH BANK OF LITTLE SUGAR CREEK, EAST OF

CONFLUENCE OF RAVINE AREA, IS APPROXIMATED.
CLEANUP CRITERIA ACHIEVED IN THIS AREA DURING

PHASE I ACTIVITIES

REMOVE LINER AND GRANULAR FILL COVER FROM
PREVIOUSLY EXCAVATED AREA. EXCAVATE 1.0 FT.
OF SOIL BELOW BOTTOM OF LINER.

. ENGINEER MAY DIRECT ADDITIONAL EXCAVATION OF

SOIL UNDERLYING DEMOLISHED PLANT SLAB PENDING
SAMPLING AND ANALYSIS.
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1. CONTOURS SHOW GEODETIC ELEVATIONS.

2. NORTH BANK OF LITTLE SUGAR CREEK EAST OF

CONFLUENCE OF RAVINE AREA IS APPROXIMATED.
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